REVISED 7/01/81 STATE OF MARYLAND

REVISED 11/7/86 DEPARTMENT OF GENERAL SERVICES

REVISED 3/21/88 STANDARD FORM OF AGREEMENT WITH ARCHITECTS AND ENGINEERS
REVISED 7/94

REVISED 6/97

THIS AGREEMENT MADE THIS DAY OF 20 BETWEEN THE STATE OF MARYLAND, ACTING BY AND THROUGH THE

DEPARTMENT OF GENERAL SERVICES, HEREINAFTER REFERRED TO AS STATE, AND

HEREINAFTER REFERRED TO AS THE A/E,
WHEREAS, THE A/E HAVING BEEN FULLY INFORMED AS TO THE SCOPE OF THE PROJECT AND HAVING READ AND EXAMINED THE STATE'S PROGRAM, TITLED

AND DATED 20 AND AS AMENDED

AND HAVING REPRESENTED HIMSELF TO BE PROFESSIONALLY QUALIFIED TO RENDER THE PROFESSIONAL SERVICES DETAILED HEREIN, HAVING SUBMITTED
STANDARD FORM NO. 254, DATED 20 , AND HAVING ENTERED INTO A NEGOTIATED AGREEMENT

DATED 20 BASED ON THE PROGRAM As AMENDED, REFERRED TO ABOVE, WHICH ARE ALL

INCORPORATED INTO THIS AGREEMENT BY REFERENCE, ALL OF WHICH THE SECRETARY OF DEPARTMENT OF GENERAL SERVICES, OR HIS DESIGNEE, HEREINAFTER
REFERRED TO AS SECRETARY, RELIES UPON AS AN INDICATION OF THE A/E'S ABILITY TO SATISFACTORILY EXECUTE THE PROFESSIONAL SERVICES WITHIN THE
SPECIFIED TIME SCHEDULE COVERED BY THIS AGREEMENT; AND
WHEREAS, THE STATE HAS AVAILABLE FUNDS IN THE TOTAL AMOUNT OF

PROVIDED BY (SOURCE(S) OF FUNDS)

TO BE USED FOR THE PURPOSE OF

HEREINAFTER REFERRED TO AS THE PROJECT; IT BEING CLEARLY UNDERSTOOD THAT SAID FUNDS ARE TO INCLUDE ALL FEES AND EXPENSES OF THE A/E, AND ALL
CONSTRUCTION COSTS, IF PROVIDED FOR IN SOURCE OF FUNDS; AND BEING FURTHER UNDERSTOOD THAT SAID FUNDS MAY NOT BE ADDED TO ORSUPPLEMENTED
EXCEPT BY LEGISLATIVE ACTION.

NOW, THEREFORE, THE STATE OF MARYLAND DOES, UNDER THE CONDITIONS NAMED HEREIN, HEREBY EMPLOY THE A/E FOR RENDITION TO IT, OF PROFESSIONAL
SERVICES TO SAID PROJECT ASHEREINAFTER SET FORTH. THE COMPENSATION TO BE PAID TO THE A/E FOR PROFESSIONAL SERVICES RENDERED TO THE PROJECT,
INCLUDING ALL FEES AND EXPENSES, PURSUANT TO THIS AGREEMENT AND BASED ON A/E'S PROPOSAL REFERRED TO ABOVE, SHALL BE

(€3 ) WHICH SHALL BE THE TOTAL COMPENSATION FOR ALL SIX (6) PHASES PROVIDED FOR HEREINAFTER, IT BEING

UNDERSTOOD THAT THE TOTAL COMPENSATION TO BE PAID SHALL BE DIVIDED AMONG EACH INDIVIDUAL PHASE AS FOLLOWS, WITH THE STATE RETAINING THE
RIGHT TO LIMIT THIS AGREEMENT TO LESS THAN SIX PHASES:
PHASE 1 PHASE 2 PHASE 3

PHASE 4 , PHASE 5 ., PHASE 6

THIS AGREEMENT SHALL COVER THE FOLLOWING PHASE(S):

PROVIDED THAT IF THIS AGREEMENT IS LIMITED TO LESS THAN SIX (6) PHASES, THE SECRETARY MAY EXTEND THIS AGREEMENT TO COVER ADDITIONAL PHASES, SAID
EXTENSION TO BE IN WRITING.

THE A/E SHALL PERFORM THE BASIC SERVICES CONSISTENT WITH THE PROGRAM, THIS AGREEMENT AND THE PROCEDURE MANUAL FOR PROFESSIONAL SERVICES
DATED , INCLUDING ALL AMENDMENTS AND REVISIONS THERETO, AND WITHIN THE MUTUALLY AGREED UPON

SCHEDULE FOR THE COMPLETION OF THE SEVERAL PHASES OF SERVICES. THE A/E SHALL PERFORM ANY ADDITIONAL SERVICES AS EXPEDITIOUSLY AS IS CONSISTENT
WITH GOOD PROFESSIONAL SKILL AND CARE AND THE ORDERLY PROGRESS OF THE WORK.

SPECIALCONDITIONS
SEE ATTACHMENT #1
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PART 1
THE ARCHITECT'S/ENGINEER'S SERVICES

THE A/E'S SERVICES SHALL CONSIST OF SI1X (6) SEPARABLE PRINCIPAL PHASES, (1) SCHEMATIC DESIGN PHASE, (2) DESIGN DEVELOPMENT PHASE, (3) CONSTRUCTION

DOCUMENTS PHASE, (4) BIDDING PHASE, (5) CONSTRUCTION PHASE AND (6) POST CONSTRUCTION PHASE. IN RENDERING THESE SERVICES THE A/E SHALL:

1.
2.
3.

9.

2.
3.

BE SOLELY RESPONSIBLE FOR THE TECHNICAL COMPLETENESS AND SUFFICIENCY OF ALL CONSTRUCTION DOCUMENTS, CONSISTING OF DRAWINGS AND
SPECIFICATIONS SETTING FORTH IN DETAIL THE REQUIREMENTS FOR THE CONSTRUCTION OF THE PROJECT.

EXERCISE REASONABLE CARE TO COMPLY WITH THE BUILDING CODE OF THE STATE OF MARYLAND, THE BOCA BASIC BUILDING CODE OF 1993, AS AMENDED TO
DATE, AND OTHER PERTINENT STATE REGULATIONS.

ADVISE THE SECRETARY OF THE IDENTITY OF ANY PROFESSIONAL CONSULTANTS PROPOSED TO BE ENGAGED PRIOR TO THE EXECUTION OF THIS AGREEMENT,
AND UPON SUCH EXECUTION AND RECEIPT OF THE SECRETARY'S APPROVAL OF SUCH CONSULTANTS, TO ENGAGE THE SAME. SUCH ENGAGEMENT SHALL NOT
CONSTITUTE AN ENGAGEMENT OF SUCH CONSULTANT BY THE STATE. IN ALL INSTANCES, THE TERM "A/E" INCLUDES ACTION BY CONSULTANTS AS
APPROPRIATE AND ALL CONSULTANTS ENGAGED BY THE A/E SHALL BE BOUND BY THE TERMS OF THIS AGREEMENT.

ATTEND CONFERENCES WITH THE SECRETARY OR PERSONS DESIGNATED BY HIM, AS EXPRESSED IN THE PROGRAM FOR THE PROJECT AND NECESSARY TO
EXECUTE THE VARIOUS PHASES OF THE PROJECT.

RENDER TO THE SECRETARY THOSE STUDIES AS REQUIRED IN THE PROJECT PROGRAM. WHENEVER SPECIAL STUDIES OR SPECIAL CONSULTANT ARE REQUIRED,
THE SECRETARY MAY DIRECT THE A/E TO UNDERTAKE OR ENGAGE THE SAME AND IN SUCH CASE, THE A/E SHALL BE COMPENSATED FORTHE SAME BY
AGREEMENT OF BOTH PARTIES.

ACHIEVE ECONOMY IN CONSTRUCTION BY SIMPLIFICATION IN DESIGN, BY STANDARDIZATION IN MATERIALS, BY MINIMIZING ARCHITECTURAL
EMBELLISHMENT AND THE LIKE WHERE APPROPRIATE (SEE DIV. |, PAR. 3.2, PROCEDURE MANUAL FOR PROFESSIONAL SERVICES, 6/91 ED.).

DEVELOP THE REQUIRED DOCUMENTS IN ACCORDANCE WITH THE APPROVED SCHEDULE. ALL DOCUMENTS SHALL ANTICIPATE A COMPLETE PROJECT READY
FOR EFFICIENT AND CONTINUED USE, ALL AS MORE SPECIFICALLY DETAILED IN THE DEPARTMENT OF GENERAL SERVICES' PROCEDURE MANUAL FOR
PROFESSIONAL SERVICES IN EFFECT AT THE TIME OF THE EXECUTION OF THIS AGREEMENT, WHICH IS INCORPORATED BY REFERENCE AND MADE A PART OF
THIS AGREEMENT. IN THE EVENT OF ANY CONFLICT BETWEEN THE PROVISIONS OF THIS AGREEMENT AND THE PROVISIONS OF THE DEPARTMENT OF GENERAL
SERVICES' PROCEDURE MANUAL FOR PROFESSIONAL SERVICES, THE PROVISIONS OF THIS AGREEMENT SHALL GOVERN.

BE RESPONSIBLE DIRECTLY TO THE DEPARTMENT OF GENERAL SERVICES, THE SECRETARY OF WHICH ISTHE AGENT AND DULY AUTHORIZED REPRESENTATIVE
OF THE STATE OF MARYLAND TO WHOM THE A/E SHALL DIRECT ALL COMMUNICATION AND SUBMIT ALL DOCUMENTS FOR APPROVAL AND FROM WHOM THE
A/E SHALL RECEIVE ALL DIRECTIONS CONCERNING THE PROJECT AND APPROVAL OF ALL DOCUMENTS IN WRITING. IN THE EVENT THE DOCUMENTS
SUBMITTED BY THE A/E IN SATISFACTION OF THE SCHEMATIC DESIGN PHASE, DESIGN DEVELOPMENT PHASE, CONSTRUCTION DOCUMENTS PHASE, AND
BIDDING PHASE ARE NOT APPROVED IN THE FORM SUBMITTED, THE A/E AT ITS OWN EXPENSE, SHALL REVISE THE SAME UNTILAPPROVED BY THE SECRETARY;
PROVIDED, HOWEVER, IF THE NATURE OF THE REVISION REQUIRED TO BE MADE BY THE A/E IS CAUSED BY REVISING PREVIOUSLY APPROVED DRAWINGS
AND/OR SPECIFICATIONS, TO ACCOMPLISH CHANGES NOT INITIATED BY THE A/E, HE MAY BE PAID FOR EFFECTING SUCH REVISIONS As HEREINAFTER
PROVIDED. SUCH REVISIONS AS AFORESAID WHICH SHALLOCCASION ADDITIONAL COMPENSATION TO THE A/E SHALL NOT BE COMMENCED WITHOUT
AUTHORITY OF THE SECRETARY.

THERE SHALL BE NO PRESS RELEASES WITHOUT THE PRIOR APPROVAL OF THE SECRETARY.

IN RENDERING PROFESSIONAL SERVICES FOR PREPARATION AND FURNISHING OF THE SCHEMATIC DESIGN PHASE REQUIREMENTS, THE A/E SHALL:

USE AS THE TITLE OF THE PROJECT IN ALL DRAWINGS, DOCUMENTS AND CORRESPONDENCE THAT As SHOWN ABOVE.

VISIT THE SITE OF THE PROJECT AND FAMILIARIZE HIMSELF FULLY WITH THE USE, OPERATIONAL CONDITIONS AND LIMITATIONS OF SAID SITE AND OBTAIN

MEASUREMENTS AND OTHER INFORMATION RELATIVE TO EXISTING IMPROVEMENTS AS PROVIDED IN THE PROJECT PROGRAM.

BASED UPONTHE INFORMATION PROVIDED UNDER PART 11, 1. TO 4. INCLUSIVE, OF THIS AGREEMENT, PREPARE AND SUBMIT FOR THE SECRETARY'S

APPROVAL, DOCUMENTS TO ILLUSTRATE THE SIZE AND RELATIONSHIP OF THE PROJECT COMPONENTS, AS FOLLOWS:

A. A SKETCH SITE PLAN SHOWING THE PROJECT STRUCTURES, AS RELATED TO THE EXISTING AND PROPOSED UTILITY LINES, ROADS, WALKS, GRADES, PARKING
FACILITIES AND OTHER STRUCTURES IN THE IMMEDIATE VICINITY, ASWELL AS THE RELATIONSHIP OF THE PROJECT TO FUTURE IMPROVEMENTS WHICH
ARE NOT A PART OF THIS PROJECT, BUT WHICH ARE INTENDED TO BECOME A PART OF A LARGER AND MORE COMPREHENSIVE DEVELOPMENT OF THE SITE
UPON WHICH THIS PROJECT IS TO BE LOCATED AND BECOME A PART.

B. PHOTOGRAPHS OF THE PROJECT SITE ADJACENT STRUCTURES AND SURROUNDING AREA TO GENERALLY RECORD THE NATURE AND CHARACTER OF THE
ENVIRONMENT.

€. SCHEMATIC SINGLE LINE FLOOR PLANS INDICATING THE GENERAL SPACE LAYOUT, BLOCK ELEVATIONS, SECTIONS AND A NARRATIVE DESCRIPTION OF THE
STRUCTURAL, MECHANICAL AND ELECTRICAL SYSTEMS.

D. A STATEMENT OF PROBABLE CONSTRUCTION COST UPON THE STANDARD D.G.S. COST ESTIMATE WORK SHEET, BASED UPON THE SCHEMATIC DESIGN
DOCUMENTS APPLYING THE AREA, VOLUME AND OTHER UNIT COSTS CURRENTLY PREVAILING IN THE GEOGRAPHICAL REGION WHERE THE PROJECT IS TO
BE BUILT. A PROFESSIONAL COST ESTIMATOR SHALL BE RETAINED BY THE A/E AS REQUIRED IN THE SCOPE OF SERVICES.

. A SINGLE LINE PERSPECTIVE OR ISOMETRIC DRAWING OR A SIMPLE BLOCK MODEL AS REQUIRED IN THE PROJECT PROGRAM.

. WHEN DIRECTED BY THE SECRETARY, THE ABOVE DATA SHALL BE REVIEWED BY THE STATE BOARD OF ARCHITECTURAL REVIEW, IN ACCORDANCE WITH THE
DEPARTMENT OF GENERAL SERVICES' PROCEDURE MANUAL FOR PROFESSIONAL SERVICES.

THE DESIGN DEVELOPMENT PHASE WILL COMMENCE WITH THE A/E'S RECEIPT OF THE SECRETARY'S WRITTEN APPROVAL OF THE DOCUMENTS COMPRISING THE

SCHEMATIC DESIGN PHASE, AND WHERE REQUIRED, A WRITTEN EXTENSION OF THIS AGREEMENT. UPON RECEIPT OF THIS NOTICE, THE A/ESHALL PREPARE:

1.

2
3.
4

by

DRAWINGS AND OTHER DATA WHICH ARE A DEVELOPMENT OF THE DOCUMENTS COMPRISING THE SCHEMATIC DESIGN PHASE, INCLUDING ALL FLOOR PLANS,
ELEVATIONS AND CROSS SECTIONS.

A SITE DEVELOPMENT PLAN INDICATING THE PROJECT STRUCTURES AS RELATED TO THE EXISTING AND PROPOSED UTILITY LINES, ROADS, WALKS, GRADES,
PARKING FACILITIES AND OTHER STRUCTURES IN THE IMMEDIATE VICINITY.

OUTLINE SPECIFICATIONS STATING THE PROPOSED MATERIALS, METHODS AND SYSTEMS, INCLUDING STRUCTURAL, MECHANICAL AND ELECTRICAL, TO BE
INCORPORATED IN THE PROJECT.

A STATEMENT OF PROBABLE CONSTRUCTION COSTS UPON THE STANDARD D.G.S. COST ESTIMATE WORK SHEET BASED UPON A LABOR AND MATERIALTAKE
OFF WHICH HE SHALL MAKE FROM THE DESIGN DEVELOPMENT DOCUMENTS, APPLYING COSTS CURRENTLY PREVAILING IN THE GEOGRAPHICAL REGION
WHERE THE PROJECT IS TO BE BUILT. A PROFESSIONAL COST ESTIMATOR SHALL BE RETAINED BY THE A/E AS REQUIRED IN THE SCOPE OF SERVICES.

A PROFESSIONALLY PREPARED COLOR PERSPECTIVE RENDERING IN A SUITABLE MEDIUM WHEN REQUIRED IN THE SCOPE OF SERVICES. THE RENDERING SHALL
INCLUDE RELATED EXISTING IMPROVEMENTS, WHICH HAVE A BEARING UPON THE AESTHETIC DESIGN OF THE PROJECT.

A PROFESSIONALLY PREPARED MODEL AT A SCALE DETERMINED BY THE SECRETARY, WHEN REQUIRED IN THE SCOPE OF SERVICES. SAID MODEL SHALL
INCLUDE TOPOGRAPHY, WALKS, ROADS, ETC. AND SUGGESTED PLANTINGS.

THE CONSTRUCTION DOCUMENTS PHASE WILL COMMENCE WITH THE A/E’'S RECEIPT OF THE SECRETARY'S WRITTEN APPROVAL OF THE DOCUMENTS COMPRISING

THE DESIGN DEVELOPMENT PHASE, AND WHERE REQUIRED, A WRITTEN EXTENSION OF THIS AGREEMENT. UPON RECEIPT OF THIS NOTICE, THE A/E SHALL
PREPARE:

1.

3.
4.

THE REQUIRED SET OF ARCHITECTURAL, SITE, STRUCTURAL, MECHANICAL AND ELECTRICAL DRAWINGS AND SPECIFICATIONS. THE VARIOUS DRAWINGS SHALL
BE CAREFULLY COORDINATED BY THE A/E SO AS NOT TO CONFLICT ONE WITH THE OTHER. DRAWINGS AND SPECIFICATIONS SHALL BE MADE IN ACCORDANCE
WITH THE BEST PROFESSIONAL PRACTICE AND SHALL INDICATE CLEARLY, ACCURATELY AND PRECISELY IN SUCH DETAIL AS MAY BE NECESSARY, WHAT IS TO
BE FURNISHED, WHERE AND THE FINAL RESULTS TO BE OBTAINED AS TO ARCHITECTURAL DETAIL, STRUCTURAL STRENGTH, CLEARANCES, MECHANICAL AND
ELECTRICAL SUFFICIENCY, AND DIMENSIONAL ACCURACY.

IN ACCORDANCE WITH THE PROCEDURE MANUAL FOR PROFESSIONAL SERVICES, DURING THE PREPARATION OF CONSTRUCTION DOCUMENTS, AN ESTIMATE
OF THE PROBABLE CONSTRUCTION COSTS OF THE PROJECT AS CONTEMPLATED BY SUCH CONSTRUCTION DOCUMENTS AND IF, IN THE EXERCISE OF THE A/E'S
PROFESSIONAL JUDGMENT, SUCH PROBABLE CONSTRUCTION COSTS WILL EXCEED THE ESTIMATE OF PROBABLE CONSTRUCTION COSTS PREVIOUSLY APPROVED
BY THE SECRETARY AT THE END OF THE DESIGN DEVELOPMENT PHASE AND IF THE A/E IS UNABLE TO EFFECT COST REDUCTION REVISIONS IN THE
CONSTRUCTION DOCUMENTS WITHOUT DEVIATING FROM THE DESIGN AND INTENT OF THE PREVIOUSLY APPROVED DOCUMENTS COMPRISING THE DESIGN
DEVELOPMENT PHASE, THE A/E SHALL ADVISE THE SECRETARY TO SUCH EFFECT IN WRITING, CEASE ALLWORK UNDER THIS AGREEMENT AND AWAIT
INSTRUCTIONS WHICH THE SECRETARY SHALL ISSUE TO THE A/E CONCERNING FUTURE ACTION TO BE TAKEN UNDER THIS AGREEMENT. IN THE EVENT THE A/E
IN THE EXERCISE OF HIS PROFESSIONAL JUDGMENT HAS NOT DETECTED THE CONDITIONS DESCRIBED IN THIS SUBPARAGRAPH DURING PREPARATION OF
CONSTRUCTION DOCUMENTS, THEN UPON COMPLETION OF SAME AND BASED THEREON, THE A/E SHALL PREPARE A STATEMENT OF PROBABLE
CONSTRUCTION COSTS AND A DETAILED LABOR AND MATERIAL TAKE OFF APPLYING COSTS CURRENTLY PREVAILING IN THE GEOGRAPHICAL REGION WHERE
THE PROJECT IS TO BE BUILT. A PROFESSIONAL COST ESTIMATOR SHALL BE RETAINED BY THE A/E AS REQUIRED IN THE SCOPE OF SERVICES.

UPON COMPLETION OF CONSTRUCTION DOCUMENTS, SUBMIT COPIES THEREOF TO THE SECRETARY FOR REVIEW AND SIGNATURE IN ACCORDANCE WITH THE
PROCEDURE MANUAL FOR PROFESSIONAL SERVICES.

A BID FORM IN ACCORDANCE WITH THE STANDARD FORM SUPPLIED BY THE SECRETARY.

THE BIDDING PHASE WILL COMMENCE WITH THE A/E'S RECEIPT OF THE SECRETARY'S WRITTEN APPROVAL OF THE DOCUMENTS COMPRISING THE CONSTRUCTION

DOCUMENTS PHASE, AND WHERE REQUIRED A WRITTEN EXTENSION OF THIS AGREEMENT. UPON RECEIPT OF THE APPROPRIATE NOTICE, THE A/E SHALL:

1.
2.
3.

SUPPLY FOR BIDDING AND CONSTRUCTION PURPOSES, COPIES OF ANY OR ALL DOCUMENTS AS SET FORTH IN DIVISION 11, SECTION 5.8, PROCEDURE MANUAL
FOR PROFESSIONAL SERVICES 6/91 EDITION.

INTERPRET DOCUMENTS DURING THE BIDDING PERIOD IN ACCORDANCE WITH DIVISION II, SECTION 5.7 (A), (B) AND (C), PROCEDURE MANUAL FOR
PROFESSIONAL SERVICES 6/91 EDITION.

ON THE DATE THE BIDS FOR THE GENERAL CONSTRUCTION OF THE PROJECT ARE RETURNABLE TO THE SECRETARY, ATTEND THE OPENING THEREOF AT THE
DESIGNATED TIME AND PLACE.
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4. ANALYZE THE BIDS WHEN RECEIVED AND MAKE SUCH RECOMMENDATIONS AS ARE CALLED FOR BY THE SECRETARY RELATIVE TO THE CONSTRUCTION
CONTRACT AWARD.

IF THE PROJECT IS BID NO LATER THAN THE SCHEDULED DATE AGREED UPON, AND SHOULD THE LOW BONA FIDE BID EXCEED THE FUNDS APPROPRIATED BY
THE LEGISLATURE FOR THE CONSTRUCTION OF THE PROJECT, THE A/E, WITHOUT ADDITIONAL COMPENSATION, SHALLANALYZE THE BIDS AND MAKE
RECOMMENDATIONS TO THE SECRETARY AS TO WAYS AND METHODS TO REDUCE THE COSTS OF CONSTRUCTING THE PROJECT TO A SUM WHICH DOES NOT EXCEED
SAID APPROPRIATION, HOWEVER, SUCH RECOMMENDATION SHALL NOT INCLUDE ANY DELETIONS WHICH RENDER THE PROJECT INCOMPLETE OR UNFINISHED
AND THEREBY NECESSITATE EXPENDITURE OF FUNDS IN EXCESS OF THOSE SPECIFIED IN THIS AGREEMENT; AND
1. AFTER CONSULTATION WITH THE SECRETARY, ALTER OR REDRAFT THE DOCUMENTS AS NECESSARY TO ACCOMPLISH THE NECESSARY REDUCTION IN COST;

AND

2. REPEAT AS NECESSARY OR APPROPRIATE THE SERVICES AS DESCRIBED IN PART 1, A.8.

IF THROUGH NO FAULT OF THE A/E THE PROJECT IS BID LATER THAN THE SCHEDULED DATE AGREED UPON AND THIS CAUSES A BID IN EXCESS OF THE FUNDS
APPROPRIATED BY THE LEGISLATURE FOR THE CONSTRUCTION OF THE PROJECT AND IF THE A/E IS REQUIRED BY THE SECRETARY TO MAKE CHANGES TO
CONSTRUCTION DOCUMENTS, THEN THE A/E SHALL BE COMPENSATED ON THE BASIS OF A NEGOTIATED FEE.

F. THE CONSTRUCTION PHASE WILL COMMENCE WITH THE AWARD OF THE CONTRACT FORTHE GENERAL CONSTRUCTION WORK REQUIRED FOR THE PROJECT, AND

WHERE REQUIRED A WRITTEN EXTENSION OF THIS AGREEMENT, DURING WHICH PERIOD THE A/E SHALL:

1. CONSULT WITH THE SECRETARY AS THE CONSTRUCTION WORK PROGRESSES. ALL OF THE SECRETARY'S AND THE A/E'S INSTRUCTIONS TO THE CONTRACTOR
SHALL BE ISSUED BY THE SECRETARY, OR HIS DESIGNATED REPRESENTATIVES.

2. MAKE PERIODIC VISITS TO THE SITE AS THE PROGRESS OF THE WORK OR THE SECRETARY MAY REASONABLY REQUIRE AND NOT LESS THAN ONCE A WEEK;
ATTEND PROJECT PROGRESS MEETINGS TO FAMILIARIZE HIMSELF GENERALLY WITH THE PROGRESS AND QUALITY OF THE WORK AND TO DETERMINE IN
GENERAL IF THE WORK IS PROCEEDING IN ACCORDANCE WITH THE CONTRACT DOCUMENTS. THE FOREGOING PROVISIONS OF THIS SUBPARAGRAPH
NOTWITHSTANDING, THE A/E SHALL NOT BE RESPONSIBLE FOR: CONSTRUCTION MEANS, METHODS, TECHNIQUES, SEQUENCES AND PROCEDURES, OR FOR
SAFETY PRECAUTIONS AND PROGRAMS IN CONNECTION WITH THE WORK; THE CONTRACTOR'S FAILURE TO CARRY OUT THE WORK IN ACCORDANCE WITH
THE CONTRACT DOCUMENTS; AND THE ACTS OR OMISSIONS OF THE CONTRACTOR OR ANY SUBCONTRACTORS, OR ANY OF THE CONTRACTOR'S OR
SUBCONTRACTOR'S AGENTS OR EMPLOYEES, OR ANY PERSONS PERFORMING ANY OF THE WORK. IN MAKING SUCH PERIODIC VISITS TO THE SITE AND ON THE
BASIS OF SUCH ON-SITE OBSERVATIONS THE A/E SHALL ENDEAVOR TO GUARD THE STATE AGAINST DEFECTS AND DEFICIENCIES IN THE WORK OF THE
CONTRACTOR AND SHALL REPORT TO THE SECRETARY ANY OBSERVED DEFECT OR OBSERVED DEFICIENCY.

3. ASREQUESTED BY THE SECRETARY, ASSIST THE SECRETARY IN INTERPRETING THE REQUIREMENTS OF THE CONTRACT DOCUMENTS, IN MAKING DECISIONS ON
ALL CLAIMS OF THE SECRETARY OR CONTRACTOR RELATING TO THE EXECUTION AND PROGRESS OF THE WORK AND ON ALL OTHER MATTERS OR QUESTIONS
RELATED THERETO.

4. RECOMMEND TO THE SECRETARY REJECTION OF WORK WHICH DOES NOT IN THE A/E'S OPINION CONFORM TO THE CONTRACT DOCUMENTS AND THAT THE
SECRETARY REQUIRE THE CONTRACTOR TO STOP THE WORK WHENEVER IN THE A/E'S REASONABLE OPINION IT MAY BE NECESSARY FOR THE PROPER
PERFORMANCE OF THE AGREEMENT. IN DISCHARGING THE FOREGOING RESPONSIBILITY, THE A/E SHALL ACT THROUGH THE SECRETARY AND ISSUE SUCH
RECOMMENDATIONS TO THE SECRETARY.

5. REVIEW AND APPROVE SHOP DRAWINGS, SAMPLES AND OTHER SUBMISSIONS OF THE CONTRACTOR ONLY FOR CONFORMANCE WITH THE GENERAL DESIGN
CONCEPT OF THE PROJECT AND FOR COMPLIANCE WITH THE INFORMATION GIVEN IN THE CONTRACT DOCUMENTS.

6. ASSISTTHE SECRETARY IN PREPARING CHANGE ORDERS. PROVIDE DRAWINGS AS MAY BE NECESSARY TO EXPLAIN CONSTRUCTION DETAILS. (SEE DIV. II, PAR.
6.6, PROCEDURE MANUAL FOR PROFESSIONAL SERVICES 6/91ED.)

7. ISSUE SUCH CERTIFICATES OF PAYMENT REQUIRED BY ANY CONTRACT PERTAINING TO THE CONSTRUCTION OF THE PROJECT, MAKE VISITS TO THE PROJECT
WHEN SUBSTANTIAL COMPLETION HAS BEEN ACHIEVED, SUBMIT WRITTEN REPORTS TO THE SECRETARY OF ANY DEFECTS OR DEFICIENCIES OBSERVED IN THE
CONSTRUCTION, OR ANY DEVIATION FROM DRAWINGS AND SPECIFICATIONS.

8. INQUIRE INTO THE QUALIFICATIONS OF THE CONTRACTOR AND HIS MAJOR SUB-CONTRACTORS AND ADVISE THE SECRETARY OF ANY REASONABLE
OBJECTIONS AS TO THE QUALIFICATIONS OF THE CONTRACTOR AND THE SUBCONTRACTORS.

9. PREPARE AT COMPLETION OF THE PROJECT A FULL SET OF RECORD DRAWINGS SHOWING THE "AS-BUILT' CONDITION OF THE PROJECT AND INCLUDING THE
LOCATIONS OF ALL UTILITIES BASED ON HIS OWN RECORDS AND UPON INFORMATION SUPPLIED BY THE CONTRACTOR. THESE DRAWINGS WILL CONSIST OF
THE ORIGINAL WORKING DRAWINGS AND THE ORIGINAL OF SUPPLEMENTAL DRAWINGS AND DETAILS MODIFIED TO SHOW THE "AS-BUILT' CONDITIONS. THE
STATE WILL REQUIRE THE CONTRACTOR TO KEEP UP-TO-DATE MARKED PRINTS OF THE "AS-BUILT' CONDITIONS UPON THE CONTRACT WORKING DRAWINGS,
WITH ALL NOTATIONS NECESSARY TO FORM THE BASIS OF SUCH RECORD DRAWINGS. "As-BUILT' DRAWINGS SHALL BE TURNED OVER TO THE STATE WITHIN

FOUR (4) MONTHS OF SATISFACTORY COMPLETION OF THE PROJECT; FINAL PAYMENT OF THE A/E'S FEE SHALL NOT BE DUE UNTIL "AS-BUILT' DRAWINGS ARE
SUBMITTED TO THE SECRETARY.

G. THE POST-CONSTRUCTION PHASE WILL COMMENCE UPON THE A/E'S RECEIPT OF THE SECRETARY'S WRITTEN ACCEPTANCE OF THE FINAL INSPECTION REPORT FOR
THE PROJECT DURING WHICH PHASE THE A/E AND HIS DESIGN TEAM (INCLUDING ENGINEERS, ARCHITECTS, SPECIAL CONSULTANTS, ETC.) SHALL:
1. UNLESS OTHERWISE SPECIFIED BY ADDENDUM, MAKE VISITS AT 6, 12, AND 24 MONTHS AFTER THE SECRETARY'S WRITTEN ACCEPTANCE. SUCH VISITS SHALL BE
SCHEDULED BY DGS AND WILL INCLUDE REPRESENTATIVES OF DGS AND THE USING AGENCY. ALSO, IT IS FURTHER UNDERSTOOD THAT, IN ADDITION TO THESE
STATED VISITS, VISITS TO DEAL WITH UNFORESEEN MATTERS WHICH MAY OCCUR WILL REQUIRE ADDITIONAL VISITS BY THE APPROPRIATE CONSULTANTS.

2. A WRITTEN REPORT, INCLUDING MINUTES OF THE VISIT AND INDICATING THE RESULTS OF THE VISIT, SHALL BESUBMITTED TO THE SECRETARY. FORM DGS 130
1S TO BE USED.

PART 11
ASSISTANCE BY THE STATE

THE SECRETARY WILL FURNISH TO THE A/E IN A TIMELY FASHION OR REIMBURSE THE A/E FOR THE COST OF FURNISHING:

1. A COMPLETE AND COMPREHENSIVE WRITTEN PROGRAM. THE SECRETARY SHALL ASSIST THE A/E IN ESTABLISHING A PRELIMINARY BUDGET FOR THE
ESTIMATED COST OF CONSTRUCTING THE PROJECT.

2. ALLNECESSARY SURVEY AND TOPOGRAPHIC INFORMATION, INCLUDING PERTINENT DATA CONCERNING ALL APPLICABLE RIGHTS OF WAY, EASEMENTS,

RESTRICTIONS, ETC.

3. TEST BORINGS, SAMPLES, ROCK CORES AND OTHER SUB-SURFACE INFORMATION AS REQUESTED BY THE A/E IN ACCORDANCE WITH THE DEPARTMENT OF
GENERAL SERVICES' PROCEDURE MANUAL FOR PROFESSIONAL SERVICES AND AUTHORIZED BY THE SECRETARY.

4. LABORATORY OR OTHER TESTS REQUIRED BY THE SECRETARY TO OBTAIN BASIC DATA.

5. ALL NOTICES AND/OR ADVERTISEMENTS ADVISING OF RECEIPT OF BIDS.

6. ALLCONTRACT, BOND, CHANGE ORDER AND OTHER STANDARD FORMS NECESSARY FOR THE PROJECT.

7. RECEIPT AND TABULATION OF ALL BIDS.

8. PREPARE FOREXECUTION AND TRANSMIT TO PARTIES CONCERNED ALL CONTRACT FORMS AND CHANGE ORDER FORMS WHEN APPROVED.

9. COST DATA ON PREVIOUSLY CONSTRUCTED PROJECTS WHEN AVAILABLE.

10. ALL NECESSARY APPROVALS FOR THE ORDERLY PROGRESS OF THE A/E'S SERVICES AND OF THE WORK AS SCHEDULED UNDER THIS AGREEMENT.
PART Il
OWNERSHIP OF DOCUMENTS

ALL DOCUMENTS WHICH ARE PREPARED BY THE A/E AND FORM A PART OF HIS SERVICES SHALL, UPON COMPLETION OF THE DRAWING, BECOME THE PROPERTY OF
THE STATE OF MARYLAND AND SHALL BE DELIVERED TO THE SECRETARY. THE A/E SHALL BE RESPONSIBLE FORTHE PROTECTION AND/OR REPLACEMENT OF ANY
CONTRACT DOCUMENT IN HIS POSSESSION. THE STATE SHALL RECEIVE ALL ORIGINAL DRAWINGS AND THE A/E SHALL RETAIN A REPRODUCIBLE COPY. ALL SUCH
DOCUMENTS, AS INSTRUMENTS OF PERSONAL PROFESSIONAL SERVICES, ARE NOT TO BE USED BY THE STATE OF MARYLAND ON ANY OTHER PROJECT UNLESS THE
STATE OF MARYLAND, PRIOR TO SUCH USE, EXECUTES AND DELIVERS TO THE A/E AN AGREEMENT IN WRITING ABSOLVING, RELEASING, INDEMNIFYING AND SAVING

HARMLESS THE A/E FOR ANY SUCH USE OR PROVIDES THE A’/E APPROPRIATE COMPENSATION AND THE RIGHT AND OPPORTUNITY TO DETERMINE THE FEASIBILITY
AND PROPRIETY OF ANY SUCH INTENDED USE.

PART IV
FEES AND PAYMENTS

A. THE EXTENT OF THE A/E'S SERVICES REQUIRED BY THIS AGREEMENT SHALLGOVERN AND DETERMINE THE METHOD AND AMOUNT OF COMPENSATION TO BE PAID
BY THE STATE OF MARYLAND TO THE A/E ASHEREINAFTER SET FORTH. THE A’E MAY APPLY TO THE SECRETARY FOR PERIODIC PAYMENT MONTHLY; HOWEVER,
THE GRANTING OF ANY SUCH APPLICATION IN WHOLE OR IN PART, IS DISCRETIONARY SOLELY WITH THE SECRETARY, WHO MAY REFUSE SUCH APPLICATION AND
MAY REQUIRE THE A/E TO COMPLETE THE DOCUMENTS REQUIRED FOR ANY PARTICULAR PHASE AND ANY REVISIONS THERETO AS HEREINBEFORE PROVIDED
AND SECURE THE APPROVAL OF SUCH DOCUMENTS AS A PREREQUISITE TO THE A/E'S ENTITLEMENT TO PAYMENT OF SAID COMPENSATION. THE GRANTING AT
THE A/E'S APPLICATION FOR SUCH PERIODIC PAYMENTS BY THE SECRETARY AND THE REMITTANCE THEREOF SHALL NOT CONSTITUTE, IN ANY SENSE, APPROVAL
BY THE STATE OF MARYLAND FOR THE PERCENTAGE OF WORK COMPLETED FOR SUCH PHASE, OR ANY PART THEREOF, SUCH APPROVAL BEING EXPRESSLY
RESERVED TO THE SECRETARY UPON THE COMPLETION OF EACH OF SAID PHASES AS PROVIDED IN PART 1,A.8.

IN THE EVENT THAT THIS AGREEMENT DOES NOT PROVIDE ON PAGE NO. 1 FOR AN AMOUNT TO BE PAID TO THE A/E FOR EACH OF SIX PHASES, THEN
PARAGRAPHS B AND C HEREAFTER SHALL BE APPLICABLE.
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B. WHEN THE SCOPE OF SERVICES TO BE PERFORMED UNDER THIS AGREEMENT INCLUDES THE SCHEMATIC DESIGN PHASE AND DESIGN DEVELOPMENT PHASE ONLY,
THE A/E SHALL BE COMPENSATED AS PROVIDED IN THIS AGREEMENT.

€. WHEN THE SCOPE OF SERVICES TO BE PERFORMED BY THE A/E UNDER THIS AGREEMENT INCLUDES IN ADDITION TO THE SCHEMATIC DESIGN PHASE AND THE
DESIGN DEVELOPMENT PHASE ANY ONE OR ALL OF THE CONSTRUCTION DOCUMENTS PHASE, THE BIDDING PHASE, THE CONSTRUCTION PHASE AND THE POST
CONSTRUCTION PHASE, (WHETHER THE SAME BE INITIALLY INCLUDED IN THIS AGREEMENT OR BE ADDED TO IT BY SUBSEQUENT WRITTEN AMENDMENTS), THE
A/E SHALL BE COMPENSATED AS PROVIDED IN THIS AGREEMENT. THE AMOUNT OF APPLICATIONS FOR PERIODIC PAYMENTS TO THE A/E SHALL BE BASED UPON
APPROVED COST PROPOSAL SUBMITTED BY THE A/E. HOWEVER, AT THE COMPLETION OF EACH OF THE PHASES AND THE APPROVAL THEREOF BY THE SECRETARY
THE AMOUNT OF APPLICATIONS FOR PERIODIC PAYMENTS SUBMITTED BY THE A/E ON ACCOUNT OF SAID COMPENSATION, SHALL NOT EXCEED THE FOLLOWING:

1. ATTHE COMPLETION AND APPROVAL OF THE SCHEMATIC DESIGN PHASE ............... $
2. ATTHE COMPLETION AND APPROVAL OF THE DESIGN DEVELOPMENTPHASE ........... $
3. ATTHE COMPLETION AND APPROVAL OF THE CONSTRUCTION DOCUMENTS PHASE ...... $
4. ATTHE COMPLETION AND APPROVALOFTHEBIDDINGPHASE ......................... $
5. ATTHE COMPLETION AND APPROVAL OF THE CONSTRUCTIONPHASE .................. $
6. ATTHE COMPLETION AND APPROVAL OF THE POST CONSTRUCTION PHASE ............. $

WHEN REQUIRED BY THE SECRETARY TO SUBSTANTIATE THE DEGREE OF COMPLETION CLAIMED IN ANY SUCH APPLICATION FOR PERIODIC PAYMENTS, THE A/E
SHALL FURNISH THE SECRETARY WITH COPIES OF THE DOCUMENTS EVIDENCING THE DEGREE OF COMPLETION CLAIMED.

D. WHEN THE SCOPE OF SERVICES TO BE PERFORMED BY THE A/E UNDER THIS AGREEMENT INCLUDES THE CONSTRUCTION PHASE, APPLICATIONS BY THE A/E FOR
PERIODIC PAYMENTS OF HIS COMPENSATION UNDER THIS PHASE SHALLCORRESPOND TO AND BE BASED UPON THE AMOUNT OF CONSTRUCTION WORK THEN
COMPLETED BY THE CONTRACTOR UPON THE PROJECT.

ANY ADDITIONAL CONSTRUCTION WORK NOT REQUIRING THE PROFESSIONAL SERVICES OF THE A/E SHALL NOT OCCASION ANY ADDITIONAL COMPENSATION TO
THE A/E.

ANY CONSTRUCTION WORK DELETED FROM THE PROJECT OR SUBSTANTIALLY REVISED DURING THE CONSTRUCTION PHASE, WHICH DELETION OR REVISION
REQUIRED THE A/E TO RENDER PROFESSIONAL SERVICES, AS HEREINBEFORE DEFINED, SHALL ENTITLE THE A/E TO ADDITIONAL COMPENSATION FOR SUCH
SERVICES, AS MAY BE AGREED UPON WITH THE SECRETARY.

G. PREPARATION OF DOCUMENTS REQUIRED FOR ALTERNATE BIDS SHALL NOT NORMALLY ENTITLE THE A/E TO ADDITIONAL COMPENSATION; HOWEVER, WHERE
THE NATURE OF THE ALTERNATE BIDS REQUIRES THE EXTENSIVE PREPARATION OF SEPARATE DRAWINGS AND/OR SPECIFICATIONS, THE SECRETARY SHALL
DETERMINE WHETHER THE EXTENT OF SUCH SEPARATE DRAWINGS AND/OR SPECIFICATIONS SHALL ENTITLE THE A/E TO ADDITIONAL COMPENSATION, AS MAY
BE AGREED WITH THE SECRETARY.

H. THE COMPENSATION PAYABLE TO THE A/E UNDER THIS AGREEMENT MAY BE REDUCED BY REASON OF ADDITIONAL COSTS OF CONSTRUCTING THE PROJECT
INCURRED BY THE STATE OF MARYLAND As A RESULT OF ERRORS IN, AND IMPROPER COORDINATION OF THE DRAWINGS AND SPECIFICATIONS COMPRISING THE
CONSTRUCTION DOCUMENTS. THE AMOUNT OF SUCH REDUCTION IN COMPENSATION, IF ANY, SHALL NOT EXCEED THE AMOUNT OF SUCH ADDITIONAL COSTS OF
CONSTRUCTING THE PROJECT.

SHOULD THE PROJECT BE ABANDONED OR CURTAILED OR SHOULD THE STATE CANCEL THIS AGREEMENT AT ANY TIME, THE A/ESHALL BEPAID A
PROPORTIONATE PART OF THE COMPENSATION DUE AND PAYABLE TO HIM AT THE COMPLETION OF THE PHASE, WHEREIN SAID ABANDONMENT, CURTAILMENT
OR CANCELLATION OCCURS. NOTICE OF ABANDONMENT, CURTAILMENT OR CANCELLATION MAY BE VERBAL, BUT SHALL BE CONFIRMED IN WRITING WITHIN 30
DAYS BY THE SECRETARY AT WHICH TIME THE A/E SHALL IMMEDIATELY FILE WITH THE SECRETARY PRINTS AND OTHER DATA SUBSTANTIATING THE STATUS OF
THE PROFESSIONAL SERVICES PERFORMED TO THE DATE OF SUCH ACTION. HOWEVER, NO FEE SHALL BE DUE SHOULD THIS AGREEMENT BE CANCELLED BY THE
SECRETARY DUE TO THE INABILITY OF THE A/E TO PRODUCE A SATISFACTORY SOLUTION TO THE SCHEMATIC DESIGN AND DESIGN DEVELOPMENT PHASES OF
PROFESSIONAL SERVICES.

UPON ALL APPLICATIONS FOR PERIODIC PAYMENTS OF COMPENSATION, EXCEPTING ONLY THE FIRST SUCH APPLICATION, THE A/E SHALL CERTIFY IN WRITING TO
THE SECRETARY, UNDER PENALTY OF PERJURY, THAT ALL CONSULTANTS, THE EXTENT OF WHOSE WORK COMPRISED A PORTION OF THE PRIOR APPLICATION FOR
PERIODIC PAYMENT, WERE PAID IN FULL TO THE EXTENT OF SUCH, AS WAS APPROVED BY THE SECRETARY, WITHIN TEN (10) DAYS NEXT SUCCEEDING THE DATE
ON WHICH THE A/E RECEIVED PAYMENT FROM THE STATE FOR SUCH PRIOR APPLICATION. ALL A/E INVOICES TO THE STATE SHALL SET FORTH THE A/E'S FEDERAL
EMPLOYER IDENTIFICATION NUMBER OR HIS SOCIAL SECURITY NUMBER.

K. INTHE EVENT OF ANY ADDITIONS OR CHANGES IN THE WORK PROVIDED FOR IN THIS AGREEMENT WHICH CAUSES AN INCREASE OR DECREASE IN THE A/E'S COST
OF, OR TIME REQUIRED FOR PERFORMANCE OF ANY SERVICE UNDER THIS AGREEMENT, AN EQUITABLE ADJUSTMENT SHALL BE MADE, AT THE DISCRETION OF THE
SECRETARY, AND THIS AGREEMENT SHALL BE MODIFIED IN WRITING TO REFLECT SUCH ADJUSTMENT. (SEE DIV. 1, PAR. 3.1, PROCEDURE MANUAL FOR
PROFESSIONAL SERVICES, 6/91ED.).

PART V
SPECIALPROVISIONS

A. WITHIN THIRTY (30) DAYS AFTER THE DATE OF THIS AGREEMENT, THE SECRETARY AND THE A/E SHALL MUTUALLY AGREE UPON A SCHEDULE OF DATES FOR THE
COMPLETION OF THE SEVERALPHASES ON THE A/E'S SERVICES, AS HEREIN AFTER PROVIDED.

B. IFTHE A/E FAILS TO FULFILL ITS OBLIGATIONS UNDER THIS CONTRACT PROPERLY AND ON TIME, OR OTHERWISE VIOLATES ANY PROVISION OF THE CONTRACT,
THE STATE MAY TERMINATE THE CONTRACT BY WRITTEN NOTICE TO THE A/E. THE NOTICE SHALL SPECIFY THE ACTS OR OMISSIONS RELIED ON As CAUSE FOR
TERMINATION. ALL FINISHED OR UNFINISHED SUPPLIES AND SERVICES PROVIDED BY THE A/E, SHALL AT THE STATE'S OPTION, BECOME THE STATE'S PROPERTY.
THE STATE SHALL PAY THE CONTRACTOR FAIR AND EQUITABLE COMPENSATION FOR SATISFACTORY PERFORMANCE PRIOR TO RECEIPT OF NOTICE OF
TERMINATION, LESS THE AMOUNT OF DAMAGES CAUSED BY A/E'S BREACH. IF THE DAMAGES ARE MORE THAN THE COMPENSATION PAYABLE TO THE A/E, THE A/E
WILL REMAIN LIABLE AFTER TERMINATION AND THE STATE CAN AFFIRMATIVELY COLLECT DAMAGES.

THE A/E MAY NOT ASSIGN OR TRANSFER ANY INTEREST IN THIS AGREEMENT EXCEPT WITH THE WRITTEN APPROVAL OF THE SECRETARY. IN THE EVENT THAT
DEATH OR OTHER CAUSE NECESSITATES SUBSTITUTION BY THE STATE OF ANOTHER A/E IN PLACE OF THE PARTY HERETO IN ORDER TO COMPLETE THE SERVICES
CALLED FOR BY THE AGREEMENT, THE SECRETARY SHALL DETERMINE THE DIVISION OF THE FEE BETWEEN THE SUBSTITUTION AND THE A/E WHO IS PARTY
HERETO.

D. THE SECRETARY MAY WAIVE SPECIFICMINOR PROVISIONS OF THE AGREEMENT ON REQUEST BY THE A/E INTHE INTEREST OF EXPEDITING THE PROJECT. ANY
SUCH WAIVER SHALL NOT CONSTITUTE JUSTIFICATION FOR THE A/E PREPARING AN INCOMPLETE DESIGN OR CONSTITUTE A WAIVER OF ANY LIABILITY ENSUING
THEREFROM.

THE A/E MUST NOTIFY THE SECRETARY IMMEDIATELY OF ANY MAJOR CHANGES IN HIS ORGANIZATION OR PERSONNEL BY SUBMITTING REVISED STANDARD
FORMS NUMBERS 254.

DISPUTES.
1. THIS CONTRACT IS SUBJECT TO THE PROVISIONS OF STATE FINANCE AND PROCUREMENT ARTICLE, SECTIONS 15-201 THROUGH 15-223, ANNOTATED CODE OF

MARYLAND, AND COMAR 21.10.

2. EXCEPT As MAY OTHERWISE BE PROVIDED IN THE ACT OR AFORESAID REGULATIONS, ALL DISPUTES ARISING UNDER OR AS A RESULT OF A BREACH OF THIS

CONTRACT WHICH ARE NOT DISPOSED OF BY MUTUAL AGREEMENT SHALL BE RESOLVED IN ACCORDANCE WITH THIS CLAUSE.

3. ASUSED HEREIN, "CLAIM" MEANS A WRITTEN DEMAND OR ASSERTION BY ONE OF THE PARTIES SEEKING, AS A LEGAL RIGHT, THE PAYMENT OF MONEY,

ADJUSTMENT OR INTERPRETATION OF CONTRACT TERMS, OR OTHER RELIEF, ARISING UNDER OR RELATING TO THIS CONTRACT.

(A) A VOUCHER, INVOICE, OR REQUEST FOR PAYMENT THAT IS NOT IN DISPUTE WHEN SUBMITTED IS NOT A CLAIM UNDER THIS CLAUSE. HOWEVER, WHERE
THE SUBMISSION IS SUBSEQUENTLY NOT ACTED UPON IN A REASONABLE TIME, OR DISPUTED EITHER AS TO LIABILITY OR AMOUNT, ITMAY BE
CONVERTED TO A CLAIM FOR THE PURPOSE OF THIS CLAUSE.

(B) A CLAIM BY THE A/E SHALL BE MADE IN WRITING AND SUBMITTED TO THE PROCUREMENT OFFICER FOR DECISION. A CLAIM BY THE STATE SHALL BE THE
SUBJECT OF A DECISION BY THE PROCUREMENT OFFICER.
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4. WHEN A CONTROVERSY CANNOT BE RESOLVED BY MUTUAL AGREEMENT, THE A/E SHALL SUBMIT A WRITTEN REQUEST FOR FINAL DECISION TO THE
PROCUREMENT OFFICER. THE WRITTEN REQUEST SHALL SET FORTH ALL THE FACTS SURROUNDING THE CONTROVERSY.

5. IN CONNECTION WITH ANY CLAIM UNDER THIS CLAUSE, THE A/E SHALL BE AFFORDED AN OPPORTUNITY TO BE HEARD AND TO OFFER EVIDENCE IN SUPPORT
OF HIS CLAIM TO THE PROCUREMENT OFFICER.

6. THE PROCUREMENT OFFICER SHALL RENDER A WRITTEN DECISION ON ALL CLAIMS WITHIN 180 DAYS OF RECEIPT OF THE A/E WRITTEN CLAIM, UNLESS THE
PROCUREMENT OFFICER DETERMINES THAT A LONGER PERIOD IS NECESSARY TO RESOLVE THE CLAIM. THIS DECISION SHALL BE FURNISHED TO THE A/E, BY
CERTIFIED MAIL, RETURN RECEIPT REQUESTED, OR BY ANY OTHER METHOD THAT PROVIDES EVIDENCE OF RECEIPT. THE PROCUREMENT OFFICER'S DECISION
SHALL BE DEEMED THE FINAL ACTION OF THE STATE. IF A DECISION IS NOT ISSUED WITHIN 180 DAYS, THE PROCUREMENT OFFICER SHALL NOTIFY THE A/E OF
THE TIMEWITHIN WHICH A DECISION SHALL BE RENDERED AND THE REASONS FOR SUCH TIME EXTENSION.

7. THE PROCUREMENT OFFICER'S DECISION SHALL BE FINAL AND CONCLUSIVE UNLESS THE A/E FILES A WRITTEN APPEAL WITH THE MARYLAND STATE BOARD OF
CONTRACT APPEALS WITHIN THIRTY (30) DAYS OF RECEIPT OF SAID DECISION.

8. PENDING RESOLUTION OF A CLAIM, THE A/E SHALL PROCEED DILIGENTLY WITH THE PERFORMANCE OF THE CONTRACT IN ACCORDANCE WITH THE
PROCUREMENT OFFICER’'S DECISION.

9. IFADISPUTE IS APPEALED TO THE MARYLAND STATE BOARD OF CONTRACT APPEALS DURING A TIME THAT THERE IS DOCKETED BEFORE SAID BOARD AN
APPEAL CONCERNING THE SAME OR A SIMILAR DISPUTE BETWEEN THE STATE AND THE BUILDER, THEN THE A/E AND THE STATE AGREE TO SEEK A
CONSOLIDATION OF THOSE APPEALS.

G. INTHE EVENT THE A/E, OR ANY OF ITS OFFICERS, PARTNERS, PRINCIPALS OR EMPLOYEES, IS CONVICTED OF A CRIME ARISING OUT OF OR IN CONNECTION WITH
THE PROCUREMENT OF WORK TO BE DONE OR PAYMENT TO BE MADE UNDER THIS AGREEMENT, THE AGREEMENT SHALL IN THE DISCRETION OF THE SECRETARY,
BE TERMINATED. UPON SUCH TERMINATION THE A/E SHALL BE PAID ONLY THE EARNED VALUE OF WORK PERFORMED TO THE DATE OF TERMINATION AND
REFUND ANY AND ALL PROFITS, OR FIXED FEE, REALIZED UNDER THE AGREEMENT, AND THE A/E SHALL BE LIABLE TO THE STATE FOR ANY COSTS INCURRED BY
THE STATE, OVER AND ABOVE THE MAXIMUM AMOUNT PAYABLE TO THE A/E AS SET FORTH IN THIS AGREEMENT, IN COMPLETING THE WORK UNDERTAKEN BY
THE A/E IN THE AGREEMENT. THE SANCTIONS PROVIDED HEREUNDER SHALL AS APPROPRIATE, IN THE DISCRETION OF THE SECRETARY, BE APPLICABLETO ANY
SUCH CONVICTION AFTER THE EXPIRATION OF THE TERM OF THE AGREEMENT AS WELL. THE RIGHTS AND REMEDIES SET FORTH HEREIN SHALL BE IN ADDITION
TO, AND THE EXERCISE THEREOF SHALL IN NO WAY BE CONSIDERED OR CONSTRUED AS A WAIVER OF, ANY OTHER RIGHTS OR REMEDIES GRANTED OR AVAILABLE
TO THE STATE.

H. THE PERFORMANCE OF WORK UNDER THIS CONTRACT MAY BE TERMINATED BY THE STATE IN ACCORDANCE WITH THIS CLAUSE IN WHOLE, OR FROM TIME TO
TIME IN PART, WHENEVER THE PROCUREMENT OFFICER SHALL DETERMINE THAT SUCH TERMINATION IS IN THE BEST INTEREST OF THE STATE. THE STATE WILL
PAY ALL REASONABLE COSTS ASSOCIATED WITH THIS CONTRACT THAT THE A/E HAS INCURRED UP TO THE DATE OF TERMINATION AND ALL REASONABLE COSTS
ASSOCIATED WITH TERMINATION OF THE CONTRACT. HOWEVER, THE A/E SHALL NOT BE REIMBURSED FOR ANY ANTICIPATORY PROFITS WHICH HAVE NOT BEEN
EARNED UP TOTHE DATE OF TERMINATION.

I. NO EMPLOYEE OF THE STATE OF MARYLAND, OR ANY DEPARTMENT, COMMISSION, AGENCY OR BRANCH THEREOF, WHOSE DUTIES AS SUCH EMPLOYEE INCLUDE
MATTERS RELATING TO OR AFFECTING THE SUBJECT MATTER OF THIS CONTRACT, SHALL, WHILE SUCH EMPLOYEE, BECOME OR BE AN EMPLOYEE OF THE PARTY OR
PARTIES HEREBY CONTRACTING WITH THE SAID STATE OF MARYLAND OR ANY DEPARTMENT, COMMISSION, AGENCY OR BRANCH THEREOF.

IT 1S UNDERSTOOD THAT THE PROVISIONS OF THE CIVIL RIGHTS ACT OF 1964 ARE HEREBY INCLUDED IN THIS AGREEMENT TO THE END THAT NO PERSON IN THE
UNITED STATES SHALL, ON THE GROUND OF RACE, COLOR, OR NATIONAL ORIGIN, BE EXCLUDED FROM PARTICIPATION IN, BE DENIED THE BENEFITS OF, OR
OTHERWISE SUBJECTED TO DISCRIMINATION UNDER THIS AGREEMENT. IT IS FURTHER UNDERSTOOD THAT THE PROVISIONS OF ARTICLE 49B, SECTIONS 14 TO 18,
(DISCRIMINATION IN EMPLOYMENT) OF THE ANNOTATED CODE OF MARYLAND, AND AS MAY BE AMENDED FROM TIME TO TIME, ARE INCORPORATED BY
REFERENCE AND ARE MADE A PART OF THIS AGREEMENT.

K. CHANGES:

(1) THE PROCUREMENT OFFICER MAY, AT ANY TIME, BY WRITTEN ORDER DESIGNATED OR INDICATED TO BE A CHANGE ORDER, MAKE ANY CHANGE IN THE
WORK WITHIN THE GENERAL SCOPE OF THE CONTRACT.

(2) ANY OTHER WRITTEN ORDER FROM THE PROCUREMENT OFFICER WHICH CAUSES ANY SUCH CHANGE, SHALL BE TREATED AS A CHANGE ORDER UNDER THIS
CLAUSE, PROVIDED THAT THE A/E GIVES THE PROCUREMENT OFFICER WRITTEN NOTICE STATING THE DATE, CIRCUMSTANCES, AND SOURCE OF THE ORDER
AND THAT THE A/E REGARDS THE ORDER AS A CHANGE ORDER.

(3) EXCEPT AS HEREIN PROVIDED, NO ORDER, STATEMENT, OR CONDUCT OF THE PROCUREMENT OFFICER SHALL BE TREATED AS A CHANGE UNDER THIS CLAUSE
OR ENTITLE THE CONTRACTOR TO AN EQUITABLE ADJUSTMENT HEREUNDER.

(4) IF ANY CHANGE UNDER THIS CLAUSE CAUSES AN INCREASE OR DECREASE IN THE A/E COST OF, OR THE TIME REQUIRED FOR, THE PERFORMANCE OF ANY PART
OF THE WORK UNDER THIS CONTRACT, WHETHER OR NOT CHANGED BY ANY ORDER, AN EQUITABLE ADJUSTMENT SHALL BE MADE AND THE CONTRACT
MODIFIED IN WRITING ACCORDINGLY.

(5) IF THE A/E INTENDS TO ASSERT A CLAIM FOR AN EQUITABLE ADJUSTMENT UNDER THIS CLAUSE, HE SHALL, WITHIN 30 DAYS AFTER RECEIPT OF A WRITTEN
CHANGE ORDER UNDER (1) ABOVE OR THE FURNISHING OF WRITTEN NOTICE UNDER (2) ABOVE, SUBMIT TO THE PROCUREMENT OFFICER A WRITTEN
STATEMENT SETTING FORTH THE GENERAL NATURE AND MONETARY EXTENT OF SUCH CLAIM, UNLESS THIS PERIOD IS EXTENDED BY THE STATE. THE
STATEMENT OF CLAIM HEREUNDER MAY BE INCLUDED IN THE NOTICE UNDER (2) ABOVE.

(6) NO CLAIM BY THE A/E FOR AN EQUITABLE ADJUSTMENT HEREUNDER SHALL BE ALLOWED IF ASSERTED AFTER FINAL PAYMENT UNDER THIS CONTRACT.

L. THIS AGREEMENT IS SUBJECT TO AUDIT BY THE STATE, AND THE A/E AGREES TO MAKE ALL OF ITS RECORDS AVAILABLE TO THE STATE UPON REQUEST.
M. THE PROVISIONS OF THIS AGREEMENT SHALL BE GOVERNED BY THE LAWS OF THE STATE OF MARYLAND.

N. CERTIFICATIONS OF CONSULTANT
1. PROHIBITION AGAINST CONTINGENT FEES

"THE A/E WARRANTS THAT | OR WE OR IT HAVE NOT EMPLOYED OR RETAINED ANY PERSON, PARTNERSHIP, CORPORATION, OR OTHER ENTITY, OTHER THAN A
BONA FIDE EMPLOYEE OR AGENT WORKING FOR THE ARCHITECT OR ENGINEER, TO SOLICIT OR SECURE THIS AGREEMENT, AND THAT | OR WE OR IT HAVE NOT
PAID OR AGREED TO PAY ANY PERSON, PARTNERSHIP, CORPORATION, OR OTHER ENTITY, OTHER THAN ABONA FIDE EMPLOYEE OR AGENT, ANY FEE OR ANY
OTHER CONSIDERATION CONTINGENT ON THE MAKING OF THIS AGREEMENT."

1 ACKNOWLEDGE THAT THIS CERTIFICATION IS TO BE FURNISHED TO THE SECRETARY OF GENERAL SERVICES OF MARYLAND, IN CONNECTION WITH THIS
AGREEMENT FUNDED WITH STATE FUNDS OR ANY COMBINATION OF STATE AND (OR) FEDERAL AND (OR) LOCAL FUNDS. | ACKNOWLEDGE THAT FOR BREACH OF
THE WARRANTY SET FORTH HEREIN THE SECRETARY SHALL HAVE THE RIGHT TO TERMINATE THIS AGREEMENT IN ACCORDANCE WITH THE PROVISIONS OF PART
V. SECTION B, OF THIS CONTRACT. | FURTHER ACKNOWLEDGE THAT, IN ITS DISCRETION, THE DEPARTMENT OF GENERAL SERVICES SHALLHAVE THE RIGHT TO
DEDUCT FROM THE CONTRACT PRICE, OR OTHERWISE RECOVER, THE FULL AMOUNT OF SUCH FEE, COMMISSION, PERCENTAGE, BROKERAGE, CONTINGENT FEE,
CONTRIBUTION, DONATION OR OTHER CONSIDERATION OF ANY KIND. | ACKNOWLEDGE THAT THIS CERTIFICATION IS SUBJECT TO APPLICABLE STATE LAWS,
BOTH CRIMINAL AND CIVIL.

SIGNATURE
2. COST AND PRICE INFORMATION

I FURTHER CERTIFY THAT:
(A) THE WAGE RATES AND OTHER FACTUAL UNIT COSTS SUPPORTING THE COMPENSATION PROVIDED FOR IN THIS AGREEMENT AS SUBMITTED IN OUR

NEGOTIATED AGREEMENT DATED , 20 ARE ACCURATE, COMPLETE AND CURRENT AS OF THE TIME OF EXECUTION OF THIS

AGREEMENT; AND

(B) THE CONSIDERATION PROVIDED FOR IN THIS AGREEMENT AND ANY ADDITIONS THERETO SHALL BE ADJUSTED TO EXCLUDE ANY SIGNIFICANT SUMS
WHERE THE DEPARTMENT OF GENERAL SERVICES DETERMINES THE CONSIDERATION WAS INCREASED DUE TO INACCURATE, INCOMPLETE OR
NON-CURRENT WAGE RATES AND OTHER FACTUAL UNIT COSTS.

DATE SIGNATURE
SWORN TO AND SUBSCRIBED BEFORE ME

THIS DAY OF , 20

NOTARY PUBLIC
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3. CERTIFICATION OF CORPORATION REGISTRATION AND TAX PAYMENT

1 HEREBY CERTIFY THAT | AM THE AND THE DULY AUTHORIZED REPRESENTATIVE OF

WHOSE ADDRESS IS

ADOMESTIC____ LFOREIGN____ CORPORATION WHICH IS REGISTERED OR QUALIFIED IN ACCORDANCE WITH THE CORPORATION AND
ASSOCIATIONS ARTICLE OF THE ANNOTATED CODE OF MARYLAND AND IS IN GOOD STANDING AND HAS FILED ALL ITS ANNUAL REPORTS TOGETHER WITH ITS
FILING FEES WITH THE MARYLAND STATE DEPARTMENT OF ASSESSMENTS AND TAXATION, AND THAT THE NAME AND ADDRESS OF ITS RESIDENT AGENT FILED
WITH THE MARYLAND STATE DEPARTMENT OF ASSESSMENTS AND TAXATION Is:

NAME:

ADDRESS:

1 FURTHER CERTIFY THAT THE CORPORATION HAS PAID OR ARRANGED FOR PAYMENT OF ALL TAXES DUE TO THE STATE OF MARYLAND AND HAS FILED ALL
REQUIRED RETURNS AND REPORTS WITH THE COMPTROLLER OF THE TREASURY, THE STATE DEPARTMENT OF ASSESSMENTS AND TAXATION, AND THE
EMPLOYMENT SECURITY ADMINISTRATION AND WILL HAVE PAID ALLWITHHOLDING TAXES DUE TO THE STATE OF MARYLAND PRIOR TO FINAL SETTLEMENT.

1 DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE FOREGOING CERTIFICATION IS TRUE AND CORRECT.

DATE SIGNATURE

PRINTED OR TYPED NAME

4. MULTI-YEAR AGREEMENTS CONTINGENT UPON APPROPRIATIONS "
IF THE GENERAL ASSEMBLY FAILS TO APPROPRIATE FUNDS OR IF FUNDS ARE NOT OTHERWISE MADE AVAILABLE FOR CONTINUED PERFORMANCE FOR ANY
FISCALPERIOD OF THIS AGREEMENT SUCCEEDING THE FIRST FISCAL PERIOD, THIS AGREEMENT SHALL BE CANCELLED AUTOMATICALLY As OF THE BEGINNING
OF THE FISCAL YEAR FOR WHICH FUNDS WERE NOT APPROPRIATED OR OTHERWISE MADE AVAILABLE; PROVIDED, HOWEVER, THAT THIS WILL NOT AFFECT
EITHER THE STATE'S RIGHTS ORTHE A/E'S RIGHTS UNDER ANY TERMINATION CLAUSE IN THIS AGREEMENT. THE EFFECT OF TERMINATION OF THE AGREEMENT
HEREUNDER WILL BE TO DISCHARGE BOTH THE A/E AND THE STATE FROM FUTURE PERFORMANCE OF THE AGREEMENT, BUT NOT FROM THEIR RIGHTS AND
OBLIGATIONS EXISTING AT THE TIME OF TERMINATION. THE A/E SHALL BE REIMBURSED FOR THE REASONABLE VALUE OF ANY NON-RECURRING COSTS
INCURRED BUT NOT AMORTIZED IN THE PRICE OF THE AGREEMENT. THE STATE SHALL NOTIFY THE A/E ASSOON AS IT HAS KNOWLEDGE THAT FUNDS MAY
NOT BE AVAILABLE FOR THE CONTINUATION OF THIS AGREEMENT FOR EACH SUCCEEDING FISCAL PERIOD BEYOND THE FIRST."

O. CERTIFICATION

1 HEREBY CERTIFY THAT | AM THE CHIEF, FACILITIES AND CONSTRUCTION CONTRACTING, OFFICE OF PROCUREMENT & CONTRACTING OF THE DEPARTMENT OF
GENERAL SERVICES OF MARYLAND, AND THAT TO THE BEST OF MY KNOWLEDGE, INFORMATION AND BELIEF THE ABOVE CONSULTING FIRM OR ITS
REPRESENTATIVE HAS NOT BEEN REQUIRED, DIRECTLY OR INDIRECTLY, AS AN EXPRESS OR IMPLIED CONDITION IN CONNECTION WITH OBTAINING OR
CARRYING OUT THIS CONTRACT TO:

(A) EMPLOY OR RETAIN, OR AGREE TO EMPLOY OR RETAIN, ANY FIRM OR PERSON, OR

(B) PAY, OR AGREE TO PAY, TO ANY FIRM, PERSON, OR ORGANIZATION, ANY FEE, CONTRIBUTION, DONATION, OR CONSIDERATION OF ANY KIND.
1 ACKNOWLEDGE THAT THIS CERTIFICATE IS TO BE FURNISHED TO THE BOARD OF PUBLIC WORKS, IN CONNECTION WITH THIS CONTRACT FUNDED WITH STATE
FUNDS OR ANY COMBINATION OF STATE AND (OR) FEDERAL AND (OR) LOCAL FUNDS, AND IS SUBJECT TO APPLICABLE STATE LAWS, BOTH CRIMINAL AND CIVIL.

DATE SIGNATURE
SWORN TO AND SUBSCRIBED BEFORE ME
THIS DAY OF , 20

NOTARY PUBLIC
IN WITNESS WHEREOF, THE PARTIES HAVE EXECUTED THIS AGREEMENT BY CAUSING THE SAME TO BE SIGNED ON THE DAY AND YEAR FIRST ABOVE WRITTEN.

INDIVIDUAL PRINCIPAL

WITNESS SIGNED

CO-PARTNERSHIP PRINCIPAL

(NAME OF CO-PARTNERSHIP)

WITNESS
ASTO BY
(PARTNER)
ASTO BY
(PARTNER)
ASTO BY
(PARTNER)
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CORPORATE PRINCIPAL

(NAME OF CORPORATION)

ATTEST:
BY
(CORPORATE SECRETARY) PRESIDENT
JOINT VENTURE PRINCIPAL
(NAME OF JOINT VENTURE)
ATTEST:
ASTO BY
(SECRETARY) (PRINCIPAL)
(FIRM NAME)
ASTO BY
(SECRETARY) (PRINCIPAL)
(FIRM NAME)
STATE OF MARYLAND
DEPARTMENT OF GENERAL SERVICES
WITNESS:
APPROVED BY:
BOARD OF PUBLIC WORKS D
DGS PROCUREMENT REVIEW BOARD [ ]
DATE ITEM NO.
APPROVED AS TO LEGAL FORM AND SUFFICIENCY THIS DAY OF 20

ASSISTANT ATTORNEY GENERAL
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ATTACHMENT #1

PROHIBITION AGAINST SHIFTING MARYLAND INCOME TO OUT OF STATE AFFILIATES.

Contractor may not, for any period during the Contract term, seek to reduce the amount of Contractor's
income subject to Maryland income tax by payments made to an affiliated entity or an affiliate's agent for
the right to use trademarks, trade names, or other intangible property associated with Contractor. Contractor
agrees that during the course of this Contract it shall not make any such royalty or similar payments to any
affiliated company; and if any such royalty or similar payments are made, Contractor and the affiliated
company shall file separate Maryland income tax returns and pay their respective Maryland income taxes in
such a manner that Contractor does not claim a deduction against Maryland income tax for such payments,
and the affiliated company receiving the royalty or similar payments files Maryland income tax returns and
pays Maryland tax, under a formula that reasonably apportions the income of the affiliated company among
the states, including Maryland in which the Contractor does business. Contractor agrees that it is authorized
to bind its affiliated entities to the terms hereof.

CENTURY COMPLIANCE WARRANTY

The Contractor warrants that the products provided or systems developed under this contract are century
compliant. "Century Compliant" means that the product:

1. Is able to process date data accurately - including date data century recognition, calculations that
accommodate same century and multi-century formulas and date values (including leap year factors), and
date data interface values that reflect the century - when used either in a stand-alone configuration or in
combination with other century compliant products used by the State.

2. Will not abnormally terminate its function or provide or cause invalid or incorrect results due to
incompatibility with the calendar year.

In addition to any other warranties applicable to this contract or any remedies otherwise available to the
State, the contractor agrees to promptly repair or replace any product furnished under this contract that is not
century compliance, provided the State gives notice within a reasonable time following discovery of such
failure.
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REVIEW DRAWING DISTRIBUTION

MD National Capital Park & Planning
(PG & Montgomery Counties Only)

(Power, Water, Sewer)

PROJECT NAME: PROJECT #:
FACILITY: DATE:
A/E:
SCHEMATICS (SD) SETS 50% CD'S CONTINUED SETS
DGS Project Manager 8 DBM Telecomunications Division
Dept. of Budget & Management 1 (Only if telecomunications equip. involved) 1
Using Agency ! 1 Washington Suburban Sanitary
DNR Forest Service ° 1 Commission-(P.G. & Montg. Counties) 1
Total Total
DESIGN DEVELOPMENT (DD) 95 CD'S

DGS Project Manager 8 DGS Project Manager 8
Dept. of Budget & Management 1 Office of The State Fire Marshal 1
Using Agency ! 1 Dept. of Budget & Management 1
Local Health Dept.5 1to4 Using Agency1 1to4
DHMH - Office of Food Protection MDE Sediment & Stormwater Plan Review ° 1

& Community Health Services ’ 1 MDE-Div. of Engineering & Permits 4 1

Local Health Dept. ° 1
Total Total
50% CD'S 100% CD'S

DGS Project Manager 8 DGS Project Manager 8
Office of The State Fire Marshal 1 Office of The State Fire Marshal 1
Dept. of Budget & Management 1 Dept. of Budget & Management 1
Using Agency ' 1to 4 Using Agency ' 1
DLLR Division of Labor & Industry 2 1 MDE Sediment & Stormwater Plan Review ° 1
MDE Sediment & Stormwater Plan Review > 1 MDE-Div. of Engineering & Permits 4 1
MDE-Div. of Engineering & Permits ¢ 1 Local Health Department ° 1
Local Health Department ° 1 Local Service District Utility Co.

SIGNATURE:

NAME:

TITLE:

Total

A/E CERTIFICATION: | / We certify that the above-checked submissions have been made to the designated agencies.

DATE:

'see NOTE #1, Attachment 2a, page 1
’see NOTE #2, Attachment 2a, page 2
see NOTE #3, Attachment 2a, page 2
*see NOTE #4, Attachment 2a, page 2
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®see NOTE #6, Attachment 2a, page 2
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NOTES FOR ATTACHMENT 2 - REVIEW DRAWING DISTRIBUTION
NOTE #1
IF USING AGENCY IS:

Department of Natural Resources Director, Forest Service
Public Lands and Forestry Division Tawes State Office Building E-1
Engineering and Construction 580 Taylor Avenue

Annapolis, MD 21401-2397

Director, Engineering and Construction
Tawes State Office Building D-3

580 Taylor Avenue

Annapolis, MD 21401-2397

MD Department of the Environment Chief, Project Management Services or
Chief, Sediment and Stormwater Plan
Review Division
1800 Washington Boulevard
Baltimore, MD 21230

MD Environmental Service Chief, Engineering Division
2011 Commerce Park Drive
Annapolis, MD 21401

Department of Health and Mental Hygiene Chief, Engineering and Maintenance
201 West Preston Street, Room LL-5
Baltimore, MD 21201

Department of Public Safety & Correctional Director, Division of Capital Construction
Services and Facilities Maintenance
6776 Reisterstown Road, Suite 201
Baltimore, MD 21215-2341

Assistant Director, Support Services Section
Police & Correctional Training Commissions
3085 Hernwood Road

Woodstock, MD 21163-1099

Department of Maryland State Police Director, Facilities Management Division
Administrative Services Bureau
MD State Police Headquarters
1201 Reisterstown Road
Baltimore, MD 21208

Professional Manual for Professional Services July 2003
Attachment 2a Page 1 of 3



Department of Juvenile Justice

Military Department

Annapolis Buildings and Grounds

Baltimore Buildings and Grounds

Judiciary of Maryland
District Courts/Multi-Service Centers

Director, Support Services
Department of Juvenile Justice
120 West Fayette Street
Baltimore, MD 21201

Directorate of Installations
MD National Guard

Fifth Regiment Armory

29" Division

Baltimore, MD 21201-2288

Superintendent
29 St. Johns Street
Annapolis, MD 21401-1618

Superintendent
301 W. Preston Street, Room 1311
Baltimore, MD 21201-2305

Assistant Chief Clerk
District Court Building

580 Taylor Avenue
Annapolis, MD 21401-2395

NOTE #2

For projects with an estimated cost of $500,000 or greater, submit a Request for
Determination of Prevailing Wage Rate to DLLR, Attachment #9 of this Manual.

NOTE #3

Submit to Storm Water Management and Sediment Erosion Control if more than 5,000
square feet or 100 cubic yards of earth is disturbed. Submissions to MDE require Stormwater
Management Waiver Application if a waiver is desired. This application, along with plans, should

be submitted no later than 50% CD’s.

NOTE #4

Submit to MDE Project Management Services if project has more than 400 feet of
water/sewer lines or is a wastewater or water treatment project.
Submit to MDE Groundwater Permits Program if project involves development of an on-site

well water supply system.

NOTE #5

Submit to Local Health Department if project involves on-site water and/or sewer, kitchen
work or municipal utility ownership for off-site water and/or sewer connection.

NOTE #6

Submit to DNR Forest Service a preliminary Forest Conservation Plan with Schematics.

Professional Manual for Professional Services

Attachment 2a
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NOTE #7

For projects involving design and construction of new food preparation and service
facilities or renovation to existing food preparation and service facilities, a Hazard Analysis and
Critical Control Point (HACCP) Study must be performed and submitted to DHMH for approval.

OTHER USEFUL ADDRESSES

DGS Project Managers Department of Budget and Management
Office of Facilities Planning Office of Capital Budgeting

301 W. Preston Street - Room 1405 301 W. Preston Street - Rm 1209
Baltimore, MD 21201-2305 Baltimore, MD 21201-2365

Office of the State Fire Marshal Chief, Division of Dietetic Services

300 East Joppa Road Office of Food Protection and Community
Suite 1002 Health Services

Towson, MD 21286 Department of Health & Mental Hygiene

William Donald Schaefer Tower
6 St. Paul Street - Suite 301
Baltimore, MD 21201-1608

DGS Construction Division Phone: 410-767-4360
301 W. Preston Street - 7™ Floor
Baltimore, MD 21201-2305

DGS Construction Division Regional Offices

Eastern Region: Phone: 410-514-7886
Crownsville Peoples Resource Center

100 Community Place - Suite 1-400

Crownsville, MD 21032

Western Region: Phone: 410-795-2100
Springfield Hospital Center

6655 Sykesville Road

Muncie Building

Sykesville, MD 21784

Frostburg - Attn. Ed George Phone: 301-687-7071
Stangle Building, Room 121A

Frostburg State University

Frostburg, MD 21532

Central Region: Phone: 410-767-4360
301 West Preston Street - 7" Floor
Baltimore, MD 21201-2305

Professional Manual for Professional Services July 2003
Attachment 2a
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Standard Estimating Format Page 1

Project Title & Reference # Gross SF
Summary of Estimated Costs
$ Cost/GSF

Div 1/General Conditions
Div 2/Sitework

Div 3/Concrete

Div 4/Masonry

Div 5/Metals

Div 6/Wood & Plastics
Div 7/Thermal & Moisture
Div 8/Doors & Windows
Div 9/Finishes

Div 10/Specialties

Div 11/Equipment

Div 12/Furnishings

Div 14/Conveying

Div 15/Plumbing

Div 15/Fire Protection
Div 15/HVAC

Div 16/Electrical

Subtotal $0.00
General Contractors OH & P 0.00% $0.00

Bond 0.00% $0.00

Escalation (mid point XXX) 0.00% $0.00

Design Contingency 0.00% $0.00

Estimated Project Cost $0.00

Procedure Manual For Professional Services July 2003
Attachment 3



Standard Estimating Format Page 2

Alternates - if any

Notes:

Assumptions & exclusions

Basis of escalation

Reason why contingency exceeds recommended maximum???

Procedure Manual For Professional Services July 2003
Attachment 3



Standard Estimating Format

Format & Content for DGS Estimates

Key to minimal requirement:

% = % allowance acceptable

a = lumpsum allowance acceptable

b = quantified allowance acceptable

1 = 1st tier requires systems breakdown ( basic meas.)
2 = 2nd tier breakdown ( detailed line item meas.)

Stage of Estimate: Prelim SD

Div 1/General Conditions

Supervision % 1

Site Facilities % 1

Temporary Utilities % 1

Special Conditions % a

Specialist personnel %  asreq.
Total Div 1/General Conditions

Div 2/Site Work

Site preparation a a

Demolitions a a

Hazmat removal/abatement a a

Utilities a a

Hardscape/Improvements a a

Miscellaneous a a
Total Div 2/Site Work

Div 3/Concrete Work

Foundations b 1

SOG Structure b 1

Structure b 1
Total Div 3/Concrete

Div 4/Masonry

Exterior b 1

Interior b 1

Total Div 4/Masonry

Procedure Manual For Professional Services July 2003
Attachment 3
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Standard Estimating Format

Div 5/Metals

Structure frame
Mics. Metals

Total Div 5/Metals

Div 6/Wood & Plastics

Rough Carpentry
Finish Carpentry

Total Div 6/Wood & Plastics

Div 7/Thermal & Moisture

Insulation
Waterproofing
Caulking/Sealants
Fireproofing
Roofing

Total Div 7/Thermal & Moisture

Div 8/ Doors & Windows

Doors & Frames
Finish Hardware
Windows/Glazing systems

Total Div 8/Doors & Windows
Div 9/Finishes
Drywall/stud systems
Floor Finish
Wall Base

Ceiling Finish
Misc. Finishes

Total Div 9/Finishes

Procedure Manual For Professional Services
Attachment 3

July 2003
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Div 10/Specialties

Bathroom accessories

Other accessories as required
Fire Extinguishers/cabinets, allow
Building signage

Total Div 10/Specialties

Div 11/Equipment

As required
Total Div 11/Equipment

Div 12/Furnishings

As required
Total Div 12/Furnishings

Div 15/Plumbing

Fixtures
Plumbing systems

Total Div 15/Plumbing

Div 15/Fire Protection

Sprinkler system
Special equipment

Total Div 15/Fire Protection
Div 15/HVAC

Demolitions
Air distribution
Equipment
Piping
Controls

Supervision/general conditions/rigging

Testing/balancing

Total Div 15/HVAC

Standard Estimating Format

Procedure Manual For Professional Services July 2003

Attachment 3

[V ORI

O O O O O O

O =~ 0T T

[EE G G G U G O o B

SN

N NN -2 a2 A A

= NDDNDN

= a2 a NN

NNDDNDN

NNDNNNMNNDDNDDN

NNDDNDN

NNDNNNNDDNDDN

Page 5

NNDDNDN

NNNNMNNDDNDDN



Standard Estimating Format Page 6
Div 16/Electrical

Demolitions

Equipment

Distribution

Devices

Lighting fixtures

Special systems

Lighning protection
Supervision/general conditions/rigging
Grounding system/testing

O O T T T T T oo
NN N 2
A A A A NN A A
_ A A a NDMNMNNMNDNDN
NNDNDNMNDNDDNDDNNDN
NNDNDNMNDNDDNDDNNDN
NNDNDNMNNDDNDDNDNDN

Total Div 16/Electrical
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Name of file: *. XLS

Project Title:

Project Number:

Institution:

DEPARTMENT OF GENERAL SERVICES
COST ESTIMATE WORKSHEET

Estimate Reference Point:

* Escalation setat __._ %

Estimate Date:
- Prepared by:

months from
reference pt.

Location: Agency/AE:
1. Design Phase: [ ]BUDGET; [ ]SCHEMATIC; [ ]DESIGN DEVELOPMENT; [ ]50% CONSTRUCTION DOCUMENTS (CD); [ 195% CD; [ ]100% CD
2. Project Type: [ INEW CONSTRUCTION; [ JRENOVATION; [ IMAJOR; [ ]JMINOR; [ ]SITE; [ JUTILI'6. Estimated Bid Date: ___-
3. Design Period: - - months (Incl. review) 7. Estimated Mid-Point: __ -
4. Construction Period: _ - - months
5. Description:
Renovation New
8. Area (gsf) Bsmt. Total Net Sq. Feet:
1st Total Gross Sq. Feet:
2nd
3rd Efficiency Factor
4th Percent Efficiency
5th
11. Utilities
Total A
B.
9.  Structure: $/gsf C.
A. Basic: New gsf x D.
B. Basic: Renovation gsf x E.
C. Asbestos Removal: F.
D. Builtin Equip: G. Subtotal:
E. Demolition: H. Regional Construction Factor:
F.  Other: Information Technology $ l. Subtotal: (line g x line h)
G. Subtotal J. Escalation to Mid-Point of Construction:__.__ % *
H. Regional Construction Factor: K. Subtotal (bid cost):
1. Subtotal: (line g x line h)
J.  Escalation to Mid-Point of Construction: __.__ % 12. Subtotal (9K+10K+11K = Bid Cost):
K.  Subtotal (bid cost): 13a. Green Bldg. Construction Premium: __ .. %
13b.  Total Construction Contingency _ %
14. Inspection and Testing: %
15. Miscellaneous:
10. Site: 16. CPM/Schedule:
A. 17a. Movable Equipment (Agency Estimated):
B. b. Information Technology Equipment (Agency Estimated):
C. 18. A/E Basic Services Fee: %
D. 19. AJE Special Services Fee: %
E. 20. A/E Green Design Fee: %
F. 21.  TOTAL PROJECT COST:
G. Subtotal: 22. Total Construction Costs & Related Cost:
H. Regional Construction Factor: 23. Prior Construction Funds:
I. Subtotal: (line g x line h) 24. New Construction Funds Required:
J.  Escalation to Mid-Point of Construction: __.__ % 25. Total Design Fees & Related Cost:
K.  Subtotal (bid cost): 26. Prior Design Funds:
27. New Design Funds Required:

Fund Source:

(For DGS Use)

FY _ Request:
' Legislature
Planning
Construction
Equipment
TOTAL **

**Does not include costs for land acquisition.

AGENCIES: ATTACH COPY TO ORIGINAL AND EACH COPY OF FORM A

Procedure Manual for Professional Services July 2003
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INSTRUCTIONS FOR THE PREPARATION OF THE DGS
COST ESTIMATE WORKSHEET (CEW)

Complete the general information at the top of the worksheet. Insert the Name of the file (if
applicable), Escalation % (construction cost estimates should be escalated to the midpoint of
construction to account for the effects of inflation), Project Title, Project Number (Use the DGS
Project Number - if assigned), Location (include County), Institution (for example: DGS, USM, MSU,
DPSCS, DHMH, etc.), Estimate Preparation Date, Prepared by, Estimate Reference Point (see note
below) and Agency/AE.

Note: The Estimate Reference Point is the time frame on which the costs used to prepare the estimate
are based. For example, if Means Construction Cost Data 2003 was used to estimate the costs of the
project, the estimate reference point would be January, 2003. Check the estimating guide or the A/E’s
estimate being used to determine the reference point by which the costs are established. If prices
which are quoted by supplier are used to establish the costs of the project, the estimate reference point
should be taken as the date at which the supplier’s quote is no longer valid.

Item 1 Indicate the design phase of the project. Check the applicable block.

Item 2 Indicate the type of project. Check the applicable block(s).

Item 3 Indicate design period in month/year from start to completion and the total
number of months (for example: JAN-03 DEC-03  12).

Item 4 Indicate construction period in month/year from start to completion and the total
number of months (for example: JAN-04 JUN-05 18).

Item 5 Provide a brief project description. Note any special features of the project,
problems which may be encountered, and any assumptions made in order to
prepare the CEW.

Item 6 Estimate the bid date of the project.

Item 7 Based on the established project schedule, estimate the mid-point of the

construction period. Allow time from project bid date to construction start date
to account for award of the project and time before the contractor receives notice
to proceed with construction. Enter the number of months from the estimate
reference point to the mid-point of construction.

Item 8 List the gross square footage for each floor of the building under the appropriate
column. These figures are used to determine the structure costs for items 9A
and 9B. Also, list the total net square footage (NSF) and the total gross square
footage (GSF). Gross Areas are to be calculated in accordance with instructions
in the DGS Procedures Manual. Show the Efficiency Factor (GSF/NSF) and
Percent Efficiency (NSF/GSF x 100). For projects being requested in FY’s
2006 — 2009, the cost estimate should use the minimum efficiency factor when
calculating the net to gross square foot ratio.

Item 9* List the project costs in the appropriate spaces. In establishing the costs for Item
9, include costs for the project’s General Conditions and costs for the General
Contractor’s overhead and profit. Do not include any escalation costs in the
base costs of the project.

Item 10* For Item 10 use items A through F to describe the site work items that are
relevant to the project and list the estimated costs for those items. Below are
listed typical items to include in Item 10:

Site preparation (grading, compaction)

Procedure Manual for Professional Services July 2003 2
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Dewatering
Retaining Walls
Shoring & underpinning
Excavation support systems
Slope/erosion control
Paving-curbing
Surfacing
Lighting
Landscaping
Marine work
Fencing
Drainage
Building Demolition
Item 11* For Item 11 use Items A through F to describe the utility items that are
relevant to the project and list the estimated costs for those items. Below
are listed typical items to include in Item 10:
Water Treatment Plant
Wastewater Treatment Plant
Components
Septic Systems
Water distribution-domestic
Water distribution-fire
Well
Sanitary distribution
Steam distribution
Electric distribution
Telecommunications
Emergency Power
Utility tunnel
Fuel systems

*Note for Items 9, 10, and 11: Generally, budget estimates are prepared using 10% for
general conditions, and 15% for the general contractor’s overhead and profit. In
addition, a market variance may need to be applied to account for market conditions at
bid time. Estimators (design) contingency may range up to 25% depending on the
detail of the project information. The above factors are generally used by DGS to
adjust the basic cost as established, using Means as an estimating guide. For new
building construction, item 10 and 11 portray the costs for all site work and the utility
improvements in the project which are over 10 feet from the structure.

On Item 9F, include the estimated cost for information technology systems and
equipment for that portion of the system installed as part of the general construction
contract. Items may include common equipment such as electronic private branch
exchange (PBX), fiber optic or copper vertical riser distribution cables, cable
termination equipment and related wiring in wiring closets on each floor, and wire
connecting the wire closet terminations to the wall jacks or other outlets to which
telephone stations and computers will be connected.

On Item 9H, 10H, and 11H, list the regional construction factor for the County that the
project is located in. The regional construction factor accounts for variations in the

Procedure Manual for Professional Services July 2003 3
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wage rates established by the Department of Licensing and Regulation as applicable to
the 24 localities of Maryland. The factors for all budget types of estimates are listed
below:

FACTOR: COUNTY:
1.00 Anne Arundel, Baltimore City, Baltimore,

Carroll, Harford, Howard, Montgomery,
Prince George’s

1.10 Calvert, Charles, St. Mary’s
1.15 Allegany, Frederick, Garrett, Washington
1.25 Caroline, Cecil, Dorchester, Kent, Queen Anne’s,

Somerset, Talbot, Wicomico, Worcester

For all submissions based on A/E design documents, the regional
construction factor should be 1.0, since only applicable regional costs,
based on wage and market evaluations, should be included in design
estimates.

On Item 9J, 10J, and 11J determine the amount of escalation to be added to the basic
project cost. Escalation is taken from the estimate reference point, established under
the general items at the top of the CEW form, to the estimated mid-point of
construction, established in Item 7. This time frame is multiplied by an annual
escalation rate to determine the percent of escalation to be used. The amount to be
inserted on Item J is equal to line I multiplied by the percent of escalation. On item K
add the subtotal of Item I with the escalation cost of Item J. The total of Items 9K,
10K, and 11K is the expected construction cost at bid.

Note: The escalation factor used for budget estimates is updated yearly and provided by
the Department of Budget and Management as part of the Instructions for the
Preparation and Submission of Capital Project Requests. If needed, contact the DGS
Cost Center at the number indicated at the end of this document for the latest inflation
allowances. The escalation factor used for design estimates should be based on market
conditions and industry forecasts projected at the time the design occurs. Item 12

Sum the amounts listed for Items 9K, 10K, and 11K. This amount constitutes
the estimated construction cost as of the mid-point of construction date.

Item 13a A green building construction premium should be computed as
approximately 2.5% to 3% of Item 12. This premium is for the
application of costs related to the construction of a building associated
with green construction practice, in conformance with LEED Silver
rating principles outlined by the Maryland Green building Council. This
factor can be increased or decreased, based on specific information
and/or applications identified by the cost estimate preparer.

Item 13b A contingency amount is computed as 5% of Item 12. This contingency
is considered a construction contingency for change orders during
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Item 14

Item 15

Item 16

Item 17a

Item 17b

Item 18

Item 19

Item 20

construction. For projects being requested in FY’s 2006-2009, use a
10% contingency instead of the current 5%. When your project reaches
the current year request the 10% contingency should be reduced to 5%.
That 5% should be incorporated into the base cost of the structure in
CEW line 9.

Insert an amount for Construction Inspection and Testing. Depicted
below are rates applied against the sum of Item 12 and Item 13a/13b:

Expected Construction Cost Rate
0—4,000,000 4.6% (0.046)
4,000,000 — 9,000,000 3.2% (0.032)
9,000,000 and greater 2.2% (0.022)

Enter any miscellaneous costs and include a reference. These costs may
be design related, i.e. value engineering, building commissioning,
topographic, boundary and archeological surveys, borings, test pits, or
construction related, i.e. separate but related construction contracts,
utility connection fees.

Enter a cost for the construction schedule (Use $10,000 plus .001 of
Item 12 if using a CPM, otherwise, estimate an allowance).

Insert the estimated cost of the movable capital equipment request
programmed for the project less the information technology equipment.
(See Item 17b.)

Insert the estimated cost of the information technology capital equipment
(voice, video, data, and wireless) request programmed for the project.
Items typically included here are equipment that have very substantial
costs associated with them, such as an electronic private branch
exchange (PBX) that serves a major building or buildings in a facility
campus or hub servers that support a complex network of data links,
even if it is intended to be part of the general construction contract work
identified in 9F. If the IT work is anticipated to be handled by a separate
vendor contract, then it should also include fiber optic or copper vertical
riser distribution cables, cable termination equipment and related wiring
in wiring closets on each floor, and wire connecting the wire closet
terminations to the wall jacks or other outlets to which telephone stations
and computers will be connected, that are not installed as part of the
general contract. Do not include items not eligible for capital funding.
Enter the total amount of all basic estimated or contracted A/E services
fees, including approved change orders for the project as of the date of
the estimate. The typical estimated A/E fee should be 7% for new
construction and 7.5% for renovation (Item 12 plus Item 13b). Fees in
excess of these percentages need to justified. (see below)

Enter the total amount of all estimated or contracted fees for special
design services. Examples of this include special consultants for
acoustics, kitchen, telecommunications and museum exhibit design
services, special surveys, etc.

Enter the total amount of the estimated or contracted fee for green
sustainable design practice. This is for the application of costs related to
the design of a building associated with green construction practice, in
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Item 21
Item 22
Item 23
Item 24
Item 25
Item 26
Item 27

conformance with LEED Silver rating principles outlined by the
Maryland Green building Council. The typical estimated fee should be
approximately 1% to 2% of the estimated construction cost. (Item 12
plus Item 13a) This factor can be increased or decreased, based on
specific information and/or applications identified by the cost estimate
preparer.

Sum the amounts listed for Items 12 through 20.

Enter the total amount of all construction related costs from Item 21.
Enter all prior construction funds authorized for this project.

Enter the difference between Item 22 and Item 23.

Enter the total amount of all design related costs from Item 21.

Enter all prior design funds authorized for this project.

Enter the difference between Item 25 and Item 26.

Below Item 27

Enter the Construction Cost of the Structure per Square Feet at the Mid-
Point of Construction of the Project (Typically Item 9K divided by Total
GSF in Item 8). Enter the Construction Cost of the
Structure/Site/Utilities per Square Feet of the Project. (Typically Item
12 divided by Total GSF in Item 8). Enter the Total Project Cost per
Square Feet of the Project (Typically Item 21 divided by Total GSF in
Item 8).

For Additional Information: Please contact Joseph Pitruzzella @ 410-767-4397 in
the DGS Project Cost Center if you have any questions on the preparation and submission of
Cost Estimate Worksheets.

Procedure Manual for Professional Services July 2003 6

Attachment 3a



SUMMARY - AREAS, VOLUME & EFFICIENCY

PROJECT: PROJECT NO:

FACILITY: DATE:

ARCHITECT/ENGINEER:

ITEM AREA (SF)
PROGRAM | SCHEMATIC DD CcD

GROSS AREA
(Notes 1 & 2)

NET ASSIGNABLE AREA
(Notes 1 & 2) (Sh. 3to __incl.)

GROSS FACTOR
(Note 1)

EFFICIENCY FACTOR
(Note 3)

% EFFICIENCY
(Note 4)

SUBMISSION DATE
(Note 5)

NOTES:

1. Gross Areas, Net Assignable Areas and Volumes shall be calculated in strict accordance with
DGS Procedure Manual Appendix D.

2. Attach additional sheets as follows: Sheet 2 - Tabulation of Gross Areas; Sheet 3 and subse-
quent sheets - Tabulation of Net Assignable Areas (Room by Room).

3. To obtain Efficiency Factor: Divide Gross Area by Net Assignab,e Area (e.g. 49,209 SF Gross
Area divided by 33,705 SF Net Assignable Area = 1.46).

4. To obtain % Efficiency: Divide Net Assignable Area by Gross Area and multiply by 100 (e.g.
33,705 SF Net Assignable Area divided by 49,209 SF Gross Area multipled by 100 = 68.5%
Efficiency).

5. Submit in triplicate to the DGS Project Manager with each phase submission of review
documents. Figures shall be shown for all previous phases as well as the current phase
submitted.
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TABULATION OF GROSS AREA

PROJECT: PROJECT NO:

FACILITY: DATE:

ARCHITECT/ENGINEER:

DESCRIPTION GROSS AREA (SF)

PROGRAM | SCHEMATIC DD CD

Utility Tunnels (Within 10 feet)
Crawl Space (6 feet or more high)
Sub-Basement

Basement

Ground Floor

Mezzanine

Balcony

Fixed Bleachers (w/rooms below)
1st Floor

2nd Floor

3rd Floor

4th Floor

Other

Other

Mezzanine (Boiler or Equip. Room)
Penthouses (Stairs, Elev., Mech.)
Areaways (1/2)

Canopies (1/2)

Roof or Floor

Overhangs (1/2)

Open piazza under bldg. (1/2)
Covered Balcony (1/2)

Loading Dock (1/2)

TOTALS

Procedure Manual for Professional Services
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SUMMARY - AREAS, VOLUME & EFFICIENCY

PROJECT: PROJECT NO:
FACILITY: DATE:
ARCHITECT/ENGINEER:
NET ASSIGNABLE AREAS (SF)
Room No. DESCRIPTION
PROGRAM |SCHEMATICS DD'S CD'S

Total (This Sheet)

GRAND TOTAL (Sheet 3 to )
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MONTHLY PROGRESS REPORT

PROJECT NAME:

FACILITY:

PROJECT NO.

STATUS AS OF

SURVEY & BORINGS [Est. Compl. Date of CD:
Survey Request: Rec'd: IEst. Bid Due Date:
Borings Request: Rec'd: Ichange from last month YES[1 NO [
SCHEMATICS [PROGRAM RECEIVED:
JPre-Design Conference:
lProject Review Meeting: IPERMIT STATUS:
Schematics to DGS:
/Area-Vol-Efficiencies to DGS: ISCHEMATICS L STUDY L]
Architectural Review Board Submissions MASTER PLAN [
1 2 3 4 IEstimated Completion Date:

Approved by Review Board:

JActual % Completion this date:

[Approved by DGS for DD:

DESIGN DEVELOPMENT

DD to DGS:

Est. to DGS:

DESIGN DEVELOPMENT
Estimated Completion Date:

IActuaI % Completion this date:

Area-Vol-Efficiencies to DGS:

Architectural Review Board Submissions

CONSTRUCTION DOCUMENTS

1 2 3 4 Overall % Completion this date:
[Approved by Review Board: PLANS SPECS
Submitted Approved % COMPL| % COMPL]
JOBM Architectural
IoHMD (Food) Icivi
IDHMH (Hospital) Site/Utility
IFire Marshal JLandscape
\Water Resources Structural
IMechanical
IRendering IEIectricaI
Job Description Sheet I
Cost Estimate
Approved by DGS for CD: BIDDING
JLiquidated Damages: $ per
CONSTRUCTION DOCUMENTS IPre-Bid Conference:
fPrevailing Wage Scale: Req't: Rec'd: IBid Due Date:
lcoto DGs 50%: 100%: Number of Addenda:

Area-Vol-Efficiency to DGS:

JCost Estimate to DGS:

CD Ret'd. to A/E for Corr:

IBldg. Code Certif. by A/E:

Job Description Sheet to DGS:

Note: Complete all applicable items at each submission.
Submit one completed copy to DGS on the first of each
month. Submit monthly until after construction award.
Include one copy with payment request. Enter reasons
for any delay and dates of review meetings.

CD to DGS for Bid:

Remarks:

Name:

Title:

AJE CERTIFICATION: |/We certify that the above-checked submissions have been made to the designated agencies.

Date:

Procedure Manual for Professional Services
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PROJECT DESCRIPTION SHEET

DESIGN PHASE: [ Ibb [195%CD [ 1100%CD DATE:
PROJECT: PROJECT NO:

FACILITY:

ARCHITECT:

ENGINEERS:

A. DESCRIPTION

B. OCCUPANCY:

C. GROSS AREA NET ASSIGNABLE PERIMETER
(SF) AREA (SF) WALLS (SF)

Basement
Floor 1
Mezzanine
Floor 2
Floor 3

Penthouse
Covered Atrium

TOTALS

D. TOTAL VOLUME cubic feet

E. EFFICIENCY:

ASSIGNABLE AREA = X100 = . % E EFF. GROSS AREA = . Efficiency Factor
GROSS AREA ASSIGNABLE AREA

F. REMARKS:

G. HANDICAPPED:

H. ASBESTOS REMOVAL REQUIRED:

Procedure Manual for Professional Services July 2003
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PROJECT DESCRIPTION SHEET

CONSTRUCTION

Foundations

Structural

Exterior Walls

Partitions

Floors

Floor Finish

Ceilings

Roof

e B Il B B Ead Rl [ad

Roof Finish

. Wall Finish

. Doors & Frames

. Windows

. Toilet Room Partitions

. Plumbing

Total # Fixtures WwC

OTHER LAV

SH
SS

DF

UR

15.

Sewers

Sanitary: Storm:

Septic:

16.

Water Supply

17.

Fire Protection

18.

Heating

19.

Heating Plant

20.

Ventilation

21.

Air Conditioning

Tons:

%

22,

Electric

23.

Special Electric

24.

Site Electric

25.

Elevators

26.

Parking Lots

27.

Roads

Curbs

28.

Walks & Steps

29.

Built-in Equipment

30.

Site Specialties

SKETCH

Procedure Manual for Professional Services
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Directions for Completing
PROJECT DESCRIPTION SHEET

The project Architect/Engineer shall complete a separate Project Description Sheet (Attachment #6)
for each building of a project and submit the original with 2 copies to the Department of General
Services:

(1) to accompany the design development plans,

(2) to accompany the final plans (prior to bid, after all revisions.) And

(3) at such other times as requested.
Keep description brief, use abbreviations.

GENERAL

A. Give brief description of structure. When project has more than one building, give
building title here.

B. State occupancy:

GarageorParking . .......... ... ... ... ... ... ... ... number of vehicles;
Nursing Home, Dormitory or Hospital . . . .. .. number of student or patient beds;
Auditorium or Gym . . ... ...t number of seats;
Housing........ ... .. .. . number of rental units;
Library............... number of volumes, number of carrels, number of seats,
( including carrels);
DiningHall ..................... serving capacity per hour, number of seats;
Kitchen . . meal capacity;
Un1vers1ty Academlc Bulldlngs ............... number students each building,
number of classrooms, number of faculty offices;
Public Schools .. ................ number of pupils, number of faculty offices,
number of classrooms;
Office of Administration Building . . ................ number of personnel; etc;
Court Houses . ...................... number of courtrooms, number of seats;

C. Give gross area in square feet, assignable area in square feet and length of perimeter
walls in linear feet for each floor or level. Gross and Assignable Areas shall be figured
on the basis of Assignable Area and Supporting (unassignable) Areas as defined in
Appendix D of this manual.

D. State gross volume of structure in cubic feet. Use height from underside of lowest floor
construction system to average top of finished roof surface for each portion of areas
above. For slabs on grade, use height from bottom of gravel.

Procedure Manual For Professional Services July 2003
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E. Figure efficiency both ways as indicated: as a percent and as a factor (e.g. 60% and 1.67).
F. For additional information or continuation of other items.

G. State whether facilities for the handicapped are included.

H. State whether asbestos abatement is required.

I. Draw a one-line plan view to a small scale; give basic dimensions and indicate number of
stories of each portion of facility.

CONSTRUCTION
1. State types - spread footings, caissons, piles (timber, pipe, h, precast concrete, cast-in-
place, pressure injected, etc.), grade beams, etc. If footings are on engineered fill, so

state.

2. State types - structural steel, reinforced concrete, precast units, wall bearing or structural
frame, timber, post-tensioned, etc.

3. State type and materials - curtain or bearing, solid or cavity, brick, brick and block,
precast, metal, wood frame, with or without insulation, etc.

4. State type and materials - fixed or movable, bearing or non-bearing, brick, block, tile,
metal, precast, gypsum, metal or wood stud and sheet-and-rock, concrete, etc.

5. State type and materials - precast or poured-in-place concrete, steel deck or form with
concrete fill, steel or wood joist, flat slab, etc.

6. State finish materials - resilient flooring, concrete, carpeting, terrazzo, etc. (State total
square yard area of carpeting and terrazzo). (Do not include toilet rooms in this item.)

7. State finish materials. (Do not include toilet rooms in this item.)

8. State construction - flat or pitched, wood, concrete or steel framing, metal deck, concrete
slab, precast, gypsum plank, etc.

9. State materials - built-up, slate, asphalt shingles, galvanized, copper, etc.

10. State finish materials - paint, epoxy coatings, ceramic tile, glazed block, wainscots,
plaster, etc. (Do not include toilet rooms in this item.)

11. State type and material - hollow metal or wood, solid core wood, glass aluminum and
glass, overhead, roll-up, revolving, etc. (Include type of frames - hollow metal, steel,
wood, etc.)

Procedure Manual For Professional Services July 2003
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12. State type and material - fixed double hung, projected, casement, sliding, awning,
pivoted, window wall, aluminum, wood, steel, stainless steel, bronze, etc.

13. State types and materials of construction and finishes for floor, walls, ceiling, including
wainscots, type of toilet partitions, etc.

14. State number of each type plumbing fixture; give total number. Add types not listed in
spaces provided. Give size and type of domestic water heater. Use the following

abbreviations:
WC - toilet SS - service sink Lav - lavatory
UK - unit kitchen U - urinal LS - Lab sink
SH - shower head KS - kitchen sink SC - shower compartment
PS - pot sink BT - bathtub DS - dish sink
LT - laundry tub FD - food waste disposal ~ SB - special bath
BP - bed pan sterilizer HB - hose bibb DF - drinking fountain

WH - water heater WTC - water cooler

15. State type of material, size and length (over 10 feet from building) for each type and size
of sewer. State type and capacity (gallons) of septic system.

16. State type of materials, size and length (over 10 feet from building) of water lines. If

from wells, state number and capacity. Include hot and cold water lines from a central
facility.

17. State types and locations - sprinklers, standpipes, smoke or heat detectors, fire alarm
system, extinguishers, hydrants, Fire Department connections, etc.

18. State types of systems including types of temperature control systems.

19. State whether plant is individual (state fuel) or central. State size and length (over 10

feet from building) of each outside line (steam, hot water, cold water, etc.) from a
central plant.

20. Brief description. State cubic feet per minute quantities of total outside air and total
exhaust air.

21. State types of systems, air conditioning tonnage, percentage of building that is
air conditioned.

22. State service, distribution and utilization voltages, phase, amperage, overhead or

underground service (give length over 10 feet from building), wiring method of building
such as type, concealed or exposed, etc.

Procedure Manual For Professional Services July 2003
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23. State electrical specialities such as audio-visual, stage lighting, lightning protection,
intrusion protection, communication systems, emergency systems (e.g. battery units or
generator), time system, power for computers, etc.

24. State items of site electric, such as exterior lighting, sub-station, etc.

25. State type and number of elevators, dumbwaiters, moving stairs, etc.

26. State type of construction, area in square yards and number of vehicles.

27. State type of construction and area in square yards. Give type of curbs and length in
feet.

28. State type of construction and area in square yards.

29. State what built-in-equipment is included in project such as kitchen, snack bar, exhaust

hood, special refrigeration, cabinet work, laboratory equipment, library stacks,
wardrobes, special exhaust or waste systems, chalk and tack boards, draperies, pedestal
floor (give area), etc.

Procedure Manual For Professional Services July 2003
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BILL FORM - A/E FULL OR PARTIAL SERVICES

PROJECT NAME:
FACILITY:

PROJECT NO:
STATUS AS OF:

TOTAL LUMP SUM FEE: $

[FEES DUE FOR BASIC DESIGN|

u SCHEMATIC PHASE $ X =$

(% COMPLETE) (AMOUNT DUE)
u DD PHASE $ X =$

(% COMPLETE) (AMOUNT DUE)
u CD PHASE $ X $

(% COMPLETED) (AMOUNT DUE)
u DUE FOR BIDDING PHASE $ X =8

(% COMPLETED) (AMOUNT DUE)
u CONSTRUCTION PHASE $ X =8

(% COMPLETED) (AMOUNT DUE)

u POST CONSTRUCTION PHASE $ X =3

(% COMPLETED) (AMOUNT DUE)

TOTAL $

During the design and construction phase, when special services, extra work, and reimbursable expenses have been
authorized by DGS, the A/E fee for such services shall be listed separately for each item. Use the following format:

FEES DUE FOR ADDITIONAL SERVICES

u A/E DESIGN EXTRA WORK ITEM #1 $
(%COMPLETE) (AMOUNT DUE)
(LIST COMPANY’S #’s and DESCRIBE WORK EXTRAS)
u A/E DESIGN EXTRA WORK ITEM #2 $
(%COMPLETE) (AMOUNT DUE)
(LIST COMPANY’S #'s and DESCRIBE WORK EXTRAS)
u SPECIAL SERVICES $ X $
(%COMPLETE) (AMOUNT DUE)
[ REIMBURSABLE EXPENSES $ $
(ATTACH ORIGINAL RECEIPTS) (TOTAL NTE) (AMOUNT DUE)
TOTAL FEE NOW DUE $
PREVIOUS AMOUNTS BILLED/PAID $
AMOUNT OF PAYMENT DUE THIS REQUEST $

NOTE: The following certification shall appear at the bottom of all payment requests.

“I/We certify that payments have been made from the proceeds of prior payments, and/or that we will make
timely payments from the proceeds of payments now due to all consultants and others who have been
engaged in the professional services rendered, all in accordance with the State Standard Form of Agreement
with Architects and Engineers.”
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BILL FORM - A/E SERVICES HOURLY RATE (NOT-TO-EXCEED)

PROJECT NAME: PROJECT NO:
FACILITY: STATUS AS OF:
TOTAL LUMP SUM FEE: $

Services rendered May 1 to May 31, 200__

John Smith, Architect 40 hrs. @ $50.00 . .. ... .. ... ..., $2,000.00
James Jones, Designer 32 hrs. @ $12.00 . .. .. $384.00
Jane Doe, CADD Operator 30 hrs. @ $ 9.00. . ... $270.00

$654.00x2.5....... $1,635.00

CONSULTANT SERVICES

A&L Engineering (copy of bill attached) ... .......................... $ 300.00
TOTALFEENOWDUE . ... ... i $5,135.00
PREVIOUS AMOUNTS BILLED/PAID . . ... $1,200.00
AMOUNT OF PAYMENT DUE THISREQUEST ..................... $3,935.00

(Supply original and three copies)

NOTE: The following certification shall appear at the bottom of all payment requests.

“I/We certify that payments have been made from the proceeds of prior payments, and/or that we will make
timely payments from the proceeds of payments now due to all consultants and others who have been

engaged in the professional services rendered, all in accordance with the State Standard Form of Agreement
with Architects and Engineers.”
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DLLR

STATE OF MARYLAND

DEPARTMENT OF LABOR, LICENSING AND REGULATION

ROBERT L. EHRLICH, JR., Governor
MICHAEL S. STEELE, Lt. Governor
JAMES D. FIELDER, JR., Ph. D., Secretary

Division of Labor and Industry
Kenneth P. Reichard, Commissioner

DLLR Home Page ® http://www.dllr.state.md.us
DLLR E-mail @ dli@dllr.state.md.us

REQUEST FOR DETERMINATION OF PREVAILING WAGE RATES

TO: Commissioner of Labor & Industry
FROM: (Contracting Body) Architect:
* * * * * * * * * * * * * * * *
Date of Request:
Name of Project:
Project Number:
Location of Project: (City) (County)
Estimated Advertising Date:
Estimated $ Value of Contract:
Description of Work: (Specify)
Check or List Crafts Needed:
Asbestos/Insul Worker Lather Power Equip. Oper
Boilermaker Painter
Bricklayer Pile Driver
Carpenter Plasterer
Cement Mason Plumber
Electrician Roofer
Elevator Constructor Sheet Metal Worker Other Crafts:
Glazier Resilient Floor Layer Communication Tech
Ironworker: Sprinkler Fitter
Reinforcing Steam Fitter/Pipe Fitter
Structural Tile & Terrazzo Mechanic
Laborer: Tile & Terrazzo Finisher

1100 N. EUTAW STREET
BALTIMORE, MD 21201

Procedure Manual for Professional Services
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BUILDING CODE STUDY DATA

DESIGN PHASE: [ISD LI DD LICD DATE:
1) PROJECT: PROJECT NO.:
FACILITY:

2) APPLICABLE CODES:

A) Building Code: IBC - 2003
B) Fire Code: NFPA - 2003
(0)} International Mechanical Code: IMC - 2003
D) National Standard Plumbing Code: NSPC - 2000
E) National Electric Code: NEC - 2002
F) ASHRAE (Latest)
G) Elevator and Escalator Safety Code ASME A17.1 2000 (with addenda)
3) BUILDING USE, CONSTRUCTION CLASSIFICATIONS AND HEIGHT
IBC NFPA
Use Group (Sect. 302) (Tables 302.1.1 & 302.3.2):
Proposed Type of Construction (Table 503) :
Building Height Allowable __  (Table 503) :
Additional Credit for
Fully Sprinklered Bldg. (Sec. 504.2)
Actual Building Height _
Number of Stories (Table 503) :
4) BUILDING AREAS:
BUILDING ACTUAL GROSS AREAS :
First Floor
Second Floor
Third Floor
Mech. Penthouse :
Total (GSF)
MAXIMUM ALLOWABLE AREAS:
Per IBC : +
Table 503 (Automatic Sprinkler System Increase - 504.2)
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5) OCCUPANCY LOADS:

USE (IBC) LIFE SAFETY
(Table 1004.1.2)  (Table - 7.3.1.2)

6) EGRESS WIDTH:
(IBC) LIFE SAFETY
(Table - 1005.1) (Table -7.3.3.1)
Egress Width at Stairs
Egress Width at Doors

Egress Width at Corridors

7) OCCUPANCY LOADS AND EGRESS REQUIREMENTS:

Location (Spaces)

Area in Sq. Feet

Maximum Floor Area

Allowance Per Occupant (1004.1.2)
Egress Width Reqd. (1005.1)
Egress Width Provided (In Inches)
Number Exits Required (1014)
Number Exits Provided

8) FIRE PROTECTION SYSTEM REQUIREMENTS:

System Req. IBC 2003 NFPA 101-2003
(Yes/No) Reference Reference
IBC
Automatic Sprinklers (Sec. 903):
Fire Extinguishers (Sec. 904):
Standpipe System (Sec. 905):
Portable Fire Extinguishers (Sec. 906):
Fire alarm System (Sec. 907):

Smoke Control System (Sec. 909):
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9) MAXIMUM DEAD END / DISTANCE:

Use Group
IBC -2003 (1016.3)
NFPA -2003

10) INTERIOR FINISH REQUIREMENTS:

Flame Smoke
Class Spread

Development

IBC -2003 (Table - 803.5)

NFPA -2003 (Chapter 10)

11) MAXIMUM TRAVEL DISTANCE TO EXIT:

Actual ¢ Show on Life Safety Plan

IBC - 2003 NFPA - 2003
(Table - 1015.1)

Allowable :

12) MINIMUM CORRIDOR WIDTH REQUIREMENTS:

Location Width IBC - Reference NFPA - Reference
(1016.2)
13) PANIC HARDWARE:
Location Required IBC - Reference NFPA - Reference
(1008.1.9)

14) STAIR DATA: (Sec. 1009)

Stair Width
Capacity
Rated Enclosure :
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15) BUILDING FIRE RATINGS:
IBC - 2003 NFPA -2003
(601 - 602) (Chapter - 8)
STRUCTURAL FRAME
Including Columns, Girders, Trusses

EXTERIOR BEARING WALL
EXTERIOR NON-BEARING WALL
INTERIOR BEARING WALL
INTERIOR NON BEARING WALL

FLOOR CONSTRUCTION
Including Supporting Beams and Joists

ROOF CONSTRUCTION
Including Supporting Beams and Joists

FIRE WALLS - USE GROUP
Protective Opening Rating (706.3.7 & 715.3)

FIRE ENCLOSURE OF EXITS
Protective Opening Rating

SHAFTS AND ELEVATOR HOIST WAYS
Protective Opening Rating (707.4)

EXIT ACCESS CORRIDORS (Table 1016.1)
Protective Opening Rating

SMOKE BARRIER
Protective Opening Rating

Procedure Manual for Professional Services July 2003
Attachment 10 Updated Sept. 2004 Page 4 of 4



1JdHS d3dN0O F1dANVS

10212 ANVIAHVA ‘FHONWILTVE

H3IYNSYIYL (FNVYN) 13341S NOLS3Hd LSAM LoE
HITT0H1IdINOD 'AINVN) SOl INOOHY
HONY3IAOD '(FNWN) ALV13HD3S (FNVYN)
SMHOM 2119Nd 40 a4vod SADIAHAS TVHANAD 40 ININIHVYLIA
ANV IAHVYIN 40O d1V1S
Mo01d
(1z ydelbered
SONIMYHEA LY S.# INOHd o o | uoisiig sed)
40 veAED $35S3Haav INFNILYLS
1S FZm__\/_Wm<n_m_n_ SINYN I ALINIOIA NOILVOO™] NOILVIIFI1IH3D
AONTEVY ONISO IVYNOISS3440dd

d40I0HO LNVLINSNOO d4d NOILVOOT]
NOILYINHOANI d3dIN0O34

'ON 10VHINOOD
NOILVOO'T
ALIIOVS

F1LIL 103r0dd

Procedure Manual for Professional Services

Aftachment 11



(ereusally) (pousjeld)
1ewlio- 1Xa | [edluaA Jewo- 1Xa] [eluozioH

] 30
FJUuu 133 NOUVOIHINGO
f————— .—.wm —————————— . S———
O — T A
————i= v XXX
S—
#0018
NOISIA3Y

JFUL 193HS

Ansst
] AN OOl : nw.—r(a
. 0| "ON 10370Ud SO0 ON 103(0td

—s

— - NAQUJJY A GAHO
O KITN TIN ‘A8 NMVEG
NOLLAHOS3A 3lva MRV

NOUVOOT X0™1

2 A NOLLYOLHINAGH

——————
ET ] NOISIA ¥ "LON ‘MOHd~BIHO

AN

m uva HIOVNYI_103r0d
@
g TVACHAdY
m SIOALIS TVUENTD O INGWIHVAAD
m—
EXTTY
o018
oo NOLLVOHLINZGH 21va N
NOLVOLLINEQ! SINVITISNOD HENDISI W
2 HINOIS3A b
TVAOHAAY AONZEY DNISN

‘DOSN 8q Jfeys SazIs 19ays (ISNY) 81nisuj Spiepue]s [euoieN UedLaUN/

‘(sagn) weisAs Bumeiqg uuopiun 8y} uodn paseq ale Sjew.loj}eays buimelp pajensnjji 8yj

Procedure Manual for Professional Services

Attachment 12



SET NO.

PROJECT MANUAL

FOR

CONSTRUCTION OF

(Building or Facility)

AT THE

(Institution)

, Maryland

FOR THE

DEPARTMENT OF

DGS PROJECT NO. DATE

PROJECT CLASSIFICATION

STATE OF MARYLAND

DEPARTMENT OF GENERAL SERVICES BOARD OF PUBLIC WORKS
(Name), Secretary (NAME), Governor

301 West Preston Street (NAME), Comptroller
Baltimore, Maryland 21201 (NAME), Treasurer

Architect/Engineer
Address
Telephone

Mechanical/Electrical Engineer Structural Engineer

(Note: All members of the design team shall be shown, e.g., Landscape Architect, Civil Engineer, Electrical
Engineers, Food Service Consultant, etc.)
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DEPARTMENT OF GENERAL SERVICES
OFFICE OF FACILITIES PLANNING, DESIGN AND CONSTRUCTION

WARRANTY INSPECTION REPORT

I:l 6 MONTHS I:l 12 MONTHS I:l 24 MONTHS

DGS PROJECT NO.:

PROJECT TITLE: DATE:

FACILITY:

CONTRACTOR:

ARCHITECT/ENGINEER:

INSTRUCTIONS: Use two number system for each item (1-1,1-2, 2-1, 2-2, etc.). The first indicates the
inspection sequence, the second indicates the item number. Repeat this system for each inspection. Do
not change number if item is repeated.

ITEM:

REMARKS/COMPLETED ITEMS FROM PREVIOUS REPORT:

DGS Inspector:

Using Agency:

Architect/Engineer:
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